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Construction Index
) PROJECT Collocation
LOCATION NUMBER Code Ledger Code PROIECT NAME Page
AMHS 65022 24433046 30093142 MV Prince of Wales IFA Ferry Debt Replacement 96
69050 24433192 30096442  AMHS Ferry Dock Hoist Upgrade 11
CRAIG 67878 Coding Not Published  CRG Road Improvements o1
COFFMAN COVE &9099 24433276 30099042  Coffman Cove Road Paving 22
GUSTAVUS 67599 24433329 30108644  GST Causeway Replacement 79
HAINES 67778 24433255 30135142 HMS Permanent Traffic Recorder Repair k¥
68317 24432967 30138542 HMS Union Street Refurbishment {Main to 2nd Street) 34
63623 24433142 30105542 HNS Barough Untion Street Utilities & 3rd Avenue Reconstruction 37
658684 24433321 30097742  HNS Sawmilt Creek USFWS Culvert Improvements 38
68948 24433353 30277244  HNS Front to Union Street Rehabilitation 41
59081 24433065 30093142 HNS Sawmill Creek Culvert Replacement AK122 46
72170 24432940 30092542  HNS Ferry Terminal to Union Street 51
75249 24432516 30784242  HNS Mooring Improvements 53
ELFIN COVE 659211 24433087 30103622 Eifin Cove Boardwalks Repair {Denali Commission) 15
JUNEAU 67642 Coding Not Published  INU Airport Snow Equipment Building 89
67754 Coding Not Published JNU Alrport Delta 1 Ramp Extension 90
57763 24433193 30091942  INU AMHS Auke Bay Fast Vehicle Ferry Support Facility 31
57790 24433260 30252642 INL) FFY09 Areawide Paving 33
68271 Coding Not Published INU Alrport Runway Safety Area I 92
68395 Coding Not Published  JINU Alrport Runway Safety Area II 93
68473 244331956 30136942  INU Whittier & Willoughby Traffic Improvements 36
68832 24432951 30143022  INU Amalga Harbor to Eagle Beach Kayak Launch 39
68895 Coding Not Published  JINU Airport Runway Safety Area 95
69025 24433157 30139042 INU Sunny Point Intersection ACS Utiltes 42
69026 24433158 30140142 INU Sunny Point Intersection AEL&FP Utilties 43
65030 24433159 30140342 3NU Sunny Point Intersaction CB] Utilties 44
659031 24433160 30141442 3NU Sunny Point Intersection GCI Utilities 45
71431 24433070 30861842  3NU Sunny Point Intersection Improvement 49
79079 24450231 30975342 INU Floyd Dryden Hawk Signal 55
KETCHIKAN 67423 24433296 30095542  KTN North Tongass Highway Safety Improvements 57
67698 24432044 30139322 KTN Gravina Island Access 5%
67791 Praject Complete KTN FFY08 Areawide Paving 86
67818 Project Complete  KTN Gravina Island Access: Gravina Island Highway Phase 1 73
67877 24433121 30092832  KTN Gravina Island Access AKD13 51
6828024433135 30137542 KFN-Airport-Snow-Removal-Equipment;-Sand-& Chemicat-Storage-Building &2
69301 24433425 30252042  KTN City of Ketchikan Materials Testing 72
68306 24433136 30279242 KTN Airport Runway Overlay Safety Area Upgrade Stage 1 63
68456 24433124 30105142  KTN Lewis Reef Road Underpass (AKDS7) 65
68450 Project Complete KTN Third Avenue Extension Completicn 74
68497 Project Complete KTN KPU Water Main Instailation 76
68498 Project Complete KTN Sewer & Water Improvements 77
68513 Coding Mot Published KTN Shipyard AIDEA Match 94
68571 Net funded KTN Viaducts Rehabilitation Stage 1T &6
58581 Project Complete KTH KGB Water & Sewer Improvements : 23
68638 Project Comiplete KTN Shipyard Machine Shop Extension B (AK137) ) 24
68714 24433232 30137042 KIN Hoadly Creek Bridge #725 Repairs &7
68715 Project Complete KTH Shipyard Berth One Reliveing Stab 25
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Engineering Manager: Loren Gehring
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AKSAS: 67415

Name - SIT GRANE'E"E CREEK BRIDGE T
ATTENUATOR - i

Construcilon Manager __:'E_HRiNG LOREN K

Remarks: ATP Type ATP DATE

PE through Final PSE 01/24/2008
CA Construct 09/08/2008

CA Final PSE to Award 09/08/2008

Obligations (amount in thousands of doilars})

Obligated in Estimate for Future Obligations
FEY
Phase 2008 Phase Date - TotalPar$ Non-Par GF $
2 13.5 ‘ 2 24-Jan-2008 15.0 0.0
4 A43.2 4 08-Sep-2008 438.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Menth Encumbrance Balance
2 14,866.00 14,960.70 0.0o 0.00 5.30
4 48,023.24 3,848.11 0.00 0.00 44.175.13
Totals 62,989.24 18,808.81 00 .00 44,180.43
Scope Date Scope Text
02-Nov-2004 Install a non-gating attenuator and updated bridge transition that will fit within
available space to replace the damaged and substandard end-treatment.
Progress Date Progress Text
14-Jul-2009 Suppiement Agreement with S&S Construction to install the bridge attenuator for
$7000.
Problem Date Problem Text
14-Jui-2009 Awarded to S&S Contractors. No probliems. Move fo Construction.

Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expected:05-Jun-2008 Approved 05-Jun-2008
Environmental Permit Type / Number Application Expecied Date Received Date Expiration Date
COE NWP 27 16-Dec-2003 02-Apr-2004  02-Apr-2006
DNR TITLE 41 16-Dec-2003 27-Feb-2004  31-Dec-2005
Progress Date Environmental Progress Text

01-Jul-2008 PCE “¢" list complete and sent to FHWA. Not applicable to ACMP CPQ review.

EV N

Appllcanle io 2006 agreemem between FHWA and SHPO for* pngi’ﬂm
undertakings with no potential to affect’ cultural resources and historic properties.

Scope Date Utility Scope Text
17-Jan-2008 .

Progress Date Utility Progress Text

17-Jan-20038




P

Remarks: tied to PJ 69208 / HPRM-0933(34) ATP Type

ATP DATE
CA Appraise Acquire 12/26/2007
CA Utility Relocate 121262007
PE through Final PSE 12/26/2007
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 _ Phase Date TotalPar$  Non-ParGF §
2 122.8 2 15-Nov-2008 15.0 0.0
3 9.1 2 23-Jun-2008 35.0 8.0
4 919.8 2 26-Dec-2007 100.6 0.0
7 373.5 2 27-Mar-2009 10.0 0.0
3 26-Dec-2007 10.0 0.0
4 15-Nov-2008 -65.3 0.0
4 23-Jun-2008 1,011.4 0.0
7 15-Nov-2008 40.3 0.0
7 16-Apr-2008 2920.5 0.0
7 26-Dec-2007 1201 0.0
7 27-Mar-2009 13.9 0.6
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 562,211.62 0.00 0.00 0.00 562,211.62
2 160,000.00 154,377.40 0.00 0.00 5,822.80
3 10,000.00 6,838.51 0.00 0.00 3,161.4%
4 1,343,699.00 1,332,376.23 397,747.27 905.10 10,417.67
7 464,755.00 455,545.28 0.00 0.00 9,208.72
Totals 2,540,665.62 1,949,137 .42 397,747.27 805.10 590,623.10
Scope Date Scope Text
27-Nov-2007 Pave Indian River Rd, improve drainage/stormwater system, provide pedestrian
facilities on both sides of the indian River Rd., pave Yaw Drive and improve
drainage, and pave other residential streets connecting to indian River Rd as
funding aliows.
- Progress-Bate - Progress-Text
08-Jun-2009 Construction Underway. Excavation, embankment nearly complete,




Utility Company Utility Prelim Reloc Estimate
ACS of the Noerthland, Inc {Sitka)

GCi Communications

Sitka, City and Borough of

Scope Date Utility Scope Text

26-Nov-2008 Relocate existing overhead power and telecommunications underground from
station 26+10 to 40+82. Relocation of a power guy and anchor

Progress Date Utility Progress Text

26-Nov-2008 Power and telecommunications relocation performad in conjunciion with City and

Boerough of Sitka Project 30014-110-02 is complete. Relocation of a power guy and
anchor under a separate agreement with the City and Borough of Sitka Electric
Department is not complete




P
Iy

Remarks:

Chbligations (amount in thousands of dollars)

Estimate for Future Obligations

Date Total Par$§  Non-Par GF $
02-Apr-2009 374.2 0.0
15-Jun-2008 450.0 0.0

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expendead Exp Last Month Encumbrance Balance

2 50,000.00 24,640.81 0.00 25,359.19

4 374,228.00 318,254.70 38,142.75 17,828.55
Totals 424,226.00 342 895,51 38,142.75 43,187.74

Expiration Date
Contractor Award Date Award Amount or Calendar Days

TM CONSTRUCTION, INC. 27-Feb-2009 302,962
Scope Date Scope Text
15-Apr-2009 install up to approximately 775" of slofted drain between the USCG and heavy

aircraft aprons and taxiway A to intercept runoff flowing from the apron onto the
taxiway. Approximately 150' of 18" corrugated polyethylene pipe will also be

instailed.
Progress Date Progress Text
08-Jun-2009 This construction of this project is about 80% complete.

Environmental Information

Contact BARNETT, JOHN C Document

Approved




Manag f:fy ermi V. 0 40

AKSAS: 68187 . Fed PrOJ # ]\!H 09 _3(5): :

Name SETKA A!RPORT ACGES
' IMPROVEME’\ETS
Remarks: ATP Type ATP DATE
CA Env Doc 12/20/2000
CA Construct 03/21/2008
Obligations (amount in thousands of doilars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date TotalPar$ Non-Par GF §
4 1,861.1 2 04-Jan-2008 0.0 25.0
2 15-May-2008 0.0 7.5
4 21-Mar-2008 2,000.0 2,403.8
4 27-May-2008 45.9 124.8
7 01-Apr-2008 0.0 154.8
7 15-May-2008 0.0 57.2
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 355,578.61 0.00 0.00 0.00 355,578.61
2 §11,750.00 §11,675.78 0.00 0.00 74.22
4 4,530,318.00 3,880,457.88 5,931.16 583,142.78 67,217.34
7 255,766.00 251,547.26 0.00 0.00 4,218.74
Totals 5,753,912.61 4,743,680.92 5,931.16 583,142.78 427,088.91
Expiration Date
Contractor Award Date Award Amount or Calendar Days
S&S GENERAL CONTRACTORS 13-May-2008 3,975,712
Scope Date Scope Text
04-Dec-2000 Extend new road west from Tongass Avenue to the airport parking 1ot on an

alignment that does not conflict with future development plans for the airport.
Improve traffic circulation in the parking lot area and minimize driveway access to
the new road through construction of a frontage road.

Progress Date Progress Text

08-Jun-2009 Final paving complete. Final punchlist items and closeout underway.
Brobiemn Dats Probiem Text

02-Apr-2008 None at this time.

Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expected: 30-May-2006 Approved 09-Jun-2006
Environmenial Permit Type / Number Application Expected Date Reaceived Date Expiration Date
COE 404 03-Nov-2005  01-Jul-2006 11-Jul-2006 30-Jun-2009

Progress Date

Environmental Progress Text

07-Aug-2006

CE complete. Section 106 determination complete. COE permit obtained. ACMP
process complete, Bald eagles and section 7 ESA complete. Design public meeting
heid June 22nd.




AKSAS 68167 i
Namé: . SITKA AIRPORT ACCESS

01272008 09:59 AM

IMPROVEMENTS
F’rogress Date Environmental Progress Text
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc 60,000

GCI Communications 1,960

Sitka, City and Borough of 67,000

Scope Date Utility Scope Text

28-Nov-2005 Relocate overhead power telephone and catv underground in the new road

alignment.
Progress Date Utility Progress Text
26-Jan-2006 Preliminary estimates for power, telephone and catv have been completed,

Right of Way Information

sScope Date Row Scope Text

12-Sep-2002 Will involve agency acquisitions only.

Comment Date Row Comment Text

20-Nov-2002 MOA language requesting DOEED to raserve tract drafted.




Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Totat Par$§  Non-Par GF §
4 03-Feb-2009 488.5 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Batance
4 1,252,489.00 943,572.13 791,571.73 282,306.96 26,609.91
Totals 1,252,489.00 943,572.13 791,571.73 282,306.96 26,609.91
Scope Date Scope Text
29-Dec-2008 Pave Indian River Subdivision roads. Improve drainage/stormwater system.
Progress Date Progress Text
08-Jun-2009 Paving and pedestrian improvments {o the subdivision streets is scheduled to

begin mid to late June.
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mmary Report
>ONSTRUCTION
Manager: GEHRING, LOREN

" Wanager FEY Su
. Fed Proj # CITY/BOROUGH SITKA Stati
SITKA UTILITIES UPGRADE (CBS

Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations
Phase Date Total Par$  Non-Par GF §
4 27-May-2009 510.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrarice Balance
4 547,659.00 434,395.07 7,764.98 83,626.80 29,637.13
Totals 547,659.00 434,395.07 7,764.98 83,626.80 29,637.13
Scope Date Scope Text
23-Apr-2009 Repiacement of water and sewer fines established under Utility Relocation
Agreement 3-68943-09-01 to be reimbursed by City & Borough of Sitka
Progress Date Progress Text
08-Jun-2009 The water and sewer utility work Is about 85% complete.




- Construction Manage

Remarks: ATP Type ATP DATE
Construction 02/23/2009
Lititity Relocate 02/23/2009

Cbligations (amount in thousands of dollars)
Estimate for Future Chligations

Phase Date Total Par$  Non-Par GF §
4 20-Feb-2009 1,797 .1 0.0
7 20-Feb-2009 129.7 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 1,914,959.00 1,425,027.33 55,936.51 294,760.82 195,170.85
7 11,834.00 0.00 0.00 0.00 11,834.00
Totals 1,926,793.00 1,425,027 .33 55,936.51 294,760.82 207,004.85
Scope Date Scope Text
20-Feb-2009 Improve capacity and safety by constructing a roundabout at the Sawmiil Creek
Road and Halibut Point intersection.
Progress Daie Progress Text
08-Jun-2009. Roundabout work will be ramping up now that the underground CBS utilites are

nearing completion. Work is proceeding as anticipated.

10




AKSAS: 63050
AMH:

Remarks:

ATP DATE
PE through Final PSE 05/10/2006
CA Construct 08/05/2007
CA Final PSE to Award 09/05/2007
Obligations {(amount in thousands of doilars)
Project Funding and Expenditure Summary (amounts in doltars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 101,000.00 67,367.23 0.00 0.00 33,632.77

4 400,000.00 346,966.89 8,837.50 26,467.70 26,565.41

Totals 501,000.00 414,334.12 8,837.50 26,467.70 60,198.18

Estimated Advertising Date:  06/30/2006

Scope Date Scope Text

24-Apr-2006 Make modifications to the syncrolift transfer bridge controllers at Whittier, Valdez,
Haines, and Wrangel ferry terminals, which will provide an alternate non-
proprietary system that can be economically serviced, repaired, or replaced, and
which can be monitored via the internet.

Progress Date Progress Text

08-Jun-2009 Field conversions complete on all 4 sites complete as of 2/2009. Final completion

tasks on schedule.
Environmental Information

Contact BARNETT, JOHN C Document Ce Expected: Approved 12-Mar-2007

Progress Date Environmental Progress Text
09-Mar-2007 CE Completed for Haines, Vaidez, Whittier and Wrangell Terminals.

1




Remarks:

Obligations (amount in thousands of dollars)
Estimate for Futurs Obligations

Phase Date Total Par$  Non-Par GF §
4 07-May-2009 117.7 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 117,729.00 96,803.30 15.84 10,135.81 10,789.88
Totals 117,729.00 96,803.30 15.94 10,135.81 10,789.89
Scope Date Scope Text
23-Apr-2009 install self-supporting steel transmission pole for the City & Borough of Sitka

under Utility Relocation Agreement 3-68943-09-04. Cost will be shared @ 50% ratio
under Federal project 68999,

Progress Date Progress Text

08-Jun-20098 This preject is being performed in conjunction with SMC/HPR Roundabout.

Pola foundation will be instailed concurrently with sidewalk installaiton. The pole
and utility work is scheduled to occur mid to late July.




: EMPROVMENTST:"K”

Remarks: tied to PJ 67733/ HPRL-0933(35) ATP Type ATP DATE
CA Env Roc 08/10/2008

Obligations (amount in thousands of doliars)

Obligated in Estimate for Futurs Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-ParGF $
2 54.6 2 16-Apr-2008 50.0 0.0
4 51.5 2 23-Jun-2008 10.0 0.0
4 23-Jun-2008 56.7 6.0
Project Funding and Expenditure Summary {(amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 335,000.00 334,346.52 0.00 0.00 653.48
4 215,441.00 215,439.15 106,704.27 0.00 1.85
Totals 550,441.00 549,785.67 106,704.27 .00 655.33
Expiration Date
Contractar Award Date Award Amount  or Calendar Days
BIDS REJECTED 06-Oct-2008 0
MCGRAW CUSTOM CONSTRUCTION 07-Jan-2009 1,852,511
Scope Date Scope Text
21-Jul-2006 Pave Indian River Rd, improve drainage/storm water system, provide pedestrian

facHities on both sides of Indian River Rd, pave Yaw Drive and improve drainage,
and pave other residential streets connecting to Indian River Rd as funding allows.

Progress Date Progress Texd

08-Jun-2009 See project 67733 for status reporting.

Environmental Information
Contact LUECKER, AMANDA D Document Ce Expected:30-Jul-2008  Approved 29-Oct-2007
Environmenial Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 04-Apr-2008
DNR TITLE 41 18-May-2008
Progress Date Environmental Prograss Taxt
01-Jui-2008 SHPO issued finding letter - 10/26/2007 **

Final CE - FWHA approval 10/25/2007 **

Field-review-w/STA.-11/168[2007.%%
Finalizing Archaeological Monitoring Procedures - FHWA, STA and DOT approva[ -
await SHPO response 7/1/08 **

ACMP to be officially completed after final comment period, expected week of
7/11/08 **

T-41 permits under review, to be issued after ACMP complete 7/1/08 **

13




Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc 29,000

GCI Communications 6,500

Sitka, City and Borough of 85,000

Scope Date Utility Scope Text

11-Jul-2007 Existing overhead power and telecommunications are required to be relocated
underground between Andrew Hope Street and Naomi Kanosh Lane

Progress Date Utility Progress Text

30-Oct-2007 The City and Borough of Sitka was given authority to proceed with prefiminary

design on March 14, 2007 ACS and GCl were glven authority on March 15, 2007.
Power and telecommunications from Peter Simpson Road to Naomi Kanosh Lane
will be relocated by City and Borough of Sitka contract under a reimbursable
services agreement. Power and telecommunications between Andrew Hope St and
Pater Simpson Road will be relocated as part of the ADOT contract

14




ra

Nam

ALl

Remarks: Denali Commission Project {Section 1260)

Obligations {(amount in thousands of dollars)

Obligated in Estimate for Fuiure Obligations
FEY .
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 25.2 2 02-Jun-2008 5.2 0.0
Project Funding and Expenditure Summary {amsunts in doilars)
Phase  Procgrammed Expended Exp iast Month Encumbrance Balance
2 27,744.00 24,018.22 0.00 0.00 3,724.78
4 153,986.72 0.00 0.00 140,672.00 13,314.72
Totals 181,730.72 24,019.22 .00 140,672.00 17,039.50
Expiration Date
Contractor Award Date Award Armount or Calendar Days
MCGRAW CUSTOM CONSTRUCTION 21-Sep-2009 445,520
MCGRAW CUSTOM CONSTRUCTION 21-Sep-2009 140,673
Scope Date Scope Text
17-Jul-2006 PE through environmental document approval for boardwalk repairs at EHfin Cove.
Progress Date Progress Text
31-Aug-2009 CE completed. Project PS&E completed.

Project now advertised.
Probhlem Date Problem Text

31-Aug-2009 None

Environmental Information

Coniact BARNETT, JOHNC Document Ce Expected:01-Feb-2008 Approved 13-May-2008
Progress Date Environmental Progress Text
27-Mar-2009 AH authorizations in hand.

i5




Manager ﬁy]rxmlv 04 *V!anager FFY Summary Report

AKSAS 67751 Fed Pro; #_

- SITKA MT. EDGE UM'BE H!GH SCHOOL 5
CAPITAI PROJECTS__ L .

.N_a_m.e

Remarks; RSA with Department of Educaﬁon...for
available funding-see Project Control
Project Engineer - Don Newell

Obhgatlons (amount in thousands of doliars)

Expiration Date

Contractor : Award Date Award Amount or Calendar Days
MCGRAW CUSTOM CONSTRUCTION 24-Jan-2005 2,128,000
MCGRAW CUSTOM CONSTRUCTION 01-Jun-2005 285,000
Scope Date Scope Text
25-Nov-2003 Per original RSA with Department of Education, design & construct the following:

Building 297 Dormitory Coversion, Building 1330 Academic Expansion, and FY04
Mt. Edgecumbe High School Exterior Renovations.

Progress Date Progress Texi

27-Feb-2009 Final releases signed Jan., 2008.

Problem Date Problem Text

30-Sep-2005 None

Environmental Information
Contact SUNDBERG, Document Undecide Expected: Approved
Progress Date Environmental Progress Text
04-Jan-2005 Environmental document complete.

16




10/12/2009.03:09 PM

Manager ffyjrxm] v g9 4
AKSAS: 68167 ¢ .,ﬁfedeJ# _ s . Status: COMPLETED . .-
Name:  WRG AIRPORT RUNWAY OVERLAYIRSA gt Manager GEHRENG,V LORENK

&SP PULLOUT REPLACEMENT - Constructu}n Manager GEHR!NG LOREN K

Remarks: Construction Engineer - Loven Gehring

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 1,755,243.95 0.00 0.00 0.00 1,755,243.95

2 1,101,000.00 1,088,727.84 93.28 0.00 12,272.16

4 27,479,593.00 25455,198.52 273,821.49 1,444,015.22 580,379.26
Totals 30,335,836.95 26,543,926.36 273,914.77 1,444,015.22 2,347,895.37

Expiration Date
Contractor Award Date Award Amount  or Calendar Days

WILDER CONSTRUCGTION (USE PRIOR TO 4/08) 15-Jun-2006 0
Scope Date Scope Text
28-Jan-2004 Resurface the runway with new asphalt pavement and construct runway safety

areas to safety standards. Relocate the seaplane pullout and extend the access
road to the seaplane pullout and lease lot expansion area.

Progress Date Progress Text

08-Jun-2009 Construction 99% complete. 2009 season will include final stabilization and
demob. Final quantities being analyzed and documented.

Problem Date Problem Text

31-Jan-2006

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:30-Jun-2005 Approved 06-Jul-2005
Environmental Parmit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 30-Jun-2005  30-Apr-2006  28-Feb-2009
DNR TITLE #1 30-Jun-2005  26-May-2005  31-Dec-2006
Progress Date Environmental Progress Text

31-Jul-2009 Working on interpretative signs needed for mitigation and the Shell Midden

Discovery Results Report being done by OHA. Draft written agreement will be sent
to AK Airlines. Extended contracts with USFS and Churchili agreements to the end
of 2009. Reviewed final sign and approved. Extended MOA for Section 106.
Receive OHA's partial draft report in May 2009. submitted comments June 2009.

Construction complete.
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REF’LACEMENT

Remarks: ATP Type ATP DATE

PE through Final PSE 1211412005
CA Construct 07/30/2007

CA Final PSE to Award 07/30/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 13.6 2 13-Nov-2007 40,0 0.0
4 30-Jan-2009 319 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 110,000.00 109,787.80 0.00 0.00 212.20
4 1,382,616.00 1,313,305.50 0.00 48,389.36 20,920.64
Totals 1,492,616.00 1,423,093.30 .00 48,389.86 21,132.84
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SWALLING CONSTRUCTION CQ., INC. 10-Sep-2007 1,113,000
Scope Date Scope Text
22-Nov-2005 Engineering and construction to refurbish or replace the superstructure bearings

for Harbor Bridge in Sitka. Project is tied to PJ 75577, SIT Harbor Bridge Seismic
Retrofit. Construction of the bearings work will complete the seismic retrofit

project.
Progress Date Progress Text
08-Jun-2009 Physical Work Complete. Clossout in progress.

Environmentaf Information

Contact ANDERSON, MARK C  Document Ce Expected:11-Aug-2003 Approved 11-Aug-2001
Progress Date Environmental Prograss Text
01-May-2006 Combplete.
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101212009 03:09

- Manager FFY Summary Report -

AKSAS:69188 . Fed Proj Status: COMPLETED

Name: ' "WRG AIRPORT CONTAMINATED SOIL % Manager; GEHRING, LOREN K -
CLEANUP BT " Construction Manager:

Remarks:

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 50,000.00 7,492.27 0.60 0.00 42,507.73
Totals 50,000.00 7,492.27 .00 .00 42,507.73
Scope Date Scope Text

05-Sep-2007

Progress Date

Remediate and dispose of contaminated soil that was discovered during the

Wrangeil Airport Overlay/Runway Safety Area project {68167/3-02-0323). ltems of

TIIE AR A L AW TSI ANV Gy WA B L S0 i A PReir b WU T UT I W de AT s fe
work may include but are not limited fo: site cleanup, containment, assessment,
and remediation of contaminated soil. Also included may be legal and engineering
services as required. The first phase is construction, which includes all work up to
and ending with soil characterization, in which the FAA has agreed to participate.
The second phase of work will be the actual remediation and disposatl of the
contaminated soil; the funding source for this work {o be determined through the
course of the project.
Progress Texi

27-Feb-2009

The scope of the cleanup is determined, and documented in a change order. A
small portion of the cost was determined to be non-par. A request for non-par is
underway. After all charges are porcessed this project will be closed and the
remaining funds reverted back to Proj. 68167.
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Engineering Manager: Maureen Hansen

Project #

68784

68099

Project Name

PGW Craig-Klawock Highway Resurfacing
30102641

Coffman Cove Road Paving
30009042

Physically Complete

KTN KGR Water & Sewer Improvements

KTN Shipyard Machine Shop Extension B (AK137)

KTN Shipyard Berth One Relieving Slab

KTN KGB Water & Sewer Relocation (South Tongass Highway)

KTN Shipyard Machine Shop Extension

KTN South Tongass Highway Pavement Rehabilitation

Page
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27
28
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Project 1D:52309
ANSEN, MAUREEN A

Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Cbligations
Phase Date Total Par$  Non-Par GF §
2 30-Jan-2009 0.0 312.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 312,000.00 133,923.17 1,474.88 0.00 178,076.83
4 3,617,366.00 1,508,806.61 1,468,195.28 1,687,423.20 421,136.19
Totals 3,929,366.00 1,642,729.78 1,469,670.16 1,687,423.20 599,213.02
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
AGGREGATE CONSTRUCTION (SITKA) 07-Jul-2009 3,113,538
Scope Date Scope Text
30-Jan-2009 REHABILITATE THE HIGHWAY AND REPLACE DRAINAGE IMPROVEMENTS AS
REQUIRED.
Progress Date Progress Texi
25-Aug-2009 State Funded Project from the sale of GO Bonds. A PMP was completed on March

25, 2009. An initial site visit was completed on Wednesday April 1, 2009, The
environmental document is complete, The project underwent a combined
PIH\PS&E review. The review meeting was completed on May 4th. Project
advertised on June 1st, bids opened on June 16th. Aggregate Construction was
tha low bidder. Project has besn awarded, a preconstruction meeting was held on
7/23. The project is currently under construction.

Environmental Information

Contact LOEWEN, WALTER M Document Pce Expected:17-Apr-2009  Approved 24-Apr-2009
Progress Date Environmental Progress Text
24-Apr-2009 EV document complete.

21




Manager ffyjrxmlv04 10/12!2009 0 05 AM
AKSAS: 69099 ' At e ' '

Narme: _' COFFMAN COVE ROADS PAVI:N
'DC225-06 & DC396-08 AK109"

Remarks: Denali Commission providing match via two ATP Type ATPE DATE

grants (Section 1260)
CA Env Doc 122172006
PE through Final PSE 06/17/2008
CA Construct 08/04/2008

CA Final PSE to Award 08/04/2008

Obligations {amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$§  Non-Par GF $
2 365 1 15-Apr-2009 -14.8 0.0
4 2941 2 14-Nov-2008 16.0 0.0
2 15-Apr-2009 16.0 0.0
2 17-Jun-2008 28.3 0.0
2 23-Jan-2008 8.2 0.0
4 04-Aug-2008 289.0 0.0
4 07-May-2009 -30.0 0.0
4 14-Nov-2008 -16.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance (\ B
1 16,531.40 0.00 0.00 0.00 16,531.40
2 107,473.00 107,408.20 0.00 0.00 64.80
4 1,038,885.43 0.00 0.00 787,430.00 251,455.43
Totais 1,162,889.83 107,408.20 .00 787,430.00 268,051.63
Expiration Date
Contractor Award Date Award Amount or Calendar Days
BIDS REJECTED 06-Oct-2008 0
Scope Date Scope Text
17-Nov-2006 Complete environmental documentation, surveys, right of way certification, and

preliminary design for a project to pave city streets to reduce dust, mud, and
maintenance effort, and to improve safety and quality of life within the communiity.
Construction will include drainage improvements and improvements fo the
roadbed to support pavement.

Progress Date Progress Text

31-Aug-2005 Project now advertising for bids.
Environmental Information

Contact LOEWEN, WALTER M Document Denali  Expecied:01-May-2008 Approved 15-Apr-2008

Progress Date Environmental Progress Text
28-Jul-2009 Environmental Complete {Programmatic CE-E-mail concurrence noted in file.)
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0/12/2009 03:10 PM

- KTIN KGB. WATER & SEWER

A

. :Z_IWEPROVE.MENTS o : ,f g 'QthﬂUCﬂ@D_M?ﬁ?QGF-
Remarks:
Obligations (amount in thousands of doilars)
Project Funding and Expenditure Summary (amounts in dolars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 672,621.00 658,324.20 0.00 0.00 14,296.80
Tolals 672,621.00 658,324.20 .00 .00 14,296.80
Scope Dafe Scope Text
19-Jul-2006 Make water and sewer improvements to facilities owned by the Kefchikan Gateway

Borough in conjunction with FHWA project 71670, KTN South Tongass Hwy

Widening/Reconstruction.
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Remarks: ATP Type ATP DATE
CA Construct 07124/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Menth Encumbrance Balance

4 23,161.00 0.00 0.00 0.00 23,161.00
Totals 23,161.00 .00 .00 .00 23,161.00
Scope Date Scope Text
16-Jan-2007 AK137 earmark funding to supplement existing funds for PJ 69113, KTN Shipyard

Machine Shop Extension.

Progress Date Progress Text
30-Jan-2008 All physical work complete with exception of the installation of secondary

electrical supply for overhead cranes.
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Manager_ffy jrxmi v 04 '. _f Managei‘ FFY Summaa“y Report -
AKSAS: 68715 - Stats: COMPLETE'

Name KETCHIKAN _SH!PYA j
' RELIEVING SLAB AK16

CttM age

Remarks: ATP Type ATP DATE

CA Utility Relocate 0411012007
CA Construct 05/14/2007

Obligations (amount in thousands of dollars)

P

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
4 472.9 4 18-Sep-2008 65.8 0.0
4 26-Dec-2007 454.0 0.0
Project Funding and Expenditure Summary {amounts in dotiars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 8,039,5876.00 7,991,981.31 356.56 46,029.32 1,865.37
7 469,996.00 461,170.12 0.00 0.00 8,825.88
Totals 8,509,872.00 8,453,151.43 356.56 46,029.32 10,691.25
Expiration Date
Contractor Award Date Award Amount or Calendar Days
DAWSON CONST INC (KTN) 29-Jun-2007 6,380,000
Scope Date Scope Text
12-Mar-2007 Construct a 80" x 250 concrete relieving siab and bulkhead to facilitate assembly

of E-craft and transferring marine vessels from dry dock to shore. The Ketchikan
Gateway Borough will relocate the existing 10" water service to the Ketchikan
Airport from the easement through the Ketchikan Shipyard to a site near the
Ketchikan Airport Ferry Terminal. The City of Ketchikan will be reimbursed for
expenses for inspection and acceptance testing associated with the relocation of
their existing sewer and storm sewer outfalls,

Design was accomplished under PJ 69123/HPRM-0003(118} and AIDEA design.

Progress Date Progress Text

03-Mar-2008 Piling installation, utilities and post tensioning of rail beams are complete. The
Contractor is continuing te install concrete slabs between rail beams. Substantial
Project

completion is expected by mid-March.
Environmental Information

Contact BARNETT,JOHNC Document Ce Expected: Approved
........................................ Progress.Date. ... Environmental Progress Text.
27-Apr-2007 Environmental Document Complete. Environmental Commitments for bid package
completed.
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Manag __”ﬁyjrxmi v:0. 4
AKSAS; 69082 Status COMPLETED i

Nams: - KTN'KGB WATER.&SEWER e Manager: HANSEN MAUREENA
RELOCAT!ON (soum TONGASS HWY) Constructlon Manager ,

Remarks:

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 159,616.00 153,400.79 0.00 0.00 6,215.21
Totals 159,616.00 153,400.79 .00 .00 6,215.21
Scope Date Scope Text
30-May-2006 Relocate water and sewer facilities owned by the Ketchikan Gateway Borough in
conjunction with FHWA project 71670, KTN South Tongass Hwy
W:demnglReconstructlon
Progress Date Progress Text
30-Jan-2008 KGB Utility relocation substantially complete. See project 71670
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AKSAS 691 13

Name: ~ KTN. SH!PYARD MACHENE SHDP ;'3 : Manager HANSE'N MAU"'EENA

- - EXTENSION AK163 e Constructlon Manager o S

Remarks: ATP Type ATP DATE
CA Construct 07/24/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doifars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 2,362,793.00 2,322,321.94 0.00 20,931.75 19,539.31
Totals 2,362,793.00 2,322,321.94 00 20,931.75 19,539.31
Expiration Date
Contractar Award Date Award Amount  or Caiendar Days
DAWSON CONST INC (KTN) 21-Aug-2006 2,042,000
Scope Date Scope Text
26-May-2006 Construct an extension to the existing machine shop to allow for fabrication of E-

craft. Machine shop extension will consist of a 5,000 square foot prefabricated
steel frame building equipped with two 15 ton cranes. The concrete floor will have
embedded "T" sections to be used during module fahrication. Utilities will be
common to a production welding shop.

Progress Date Progress Text

30-Jan-2008 All physical work complete with exception of the installation of secondary
electrical supply for overhead cranes.

Environmental Information

Contact WHITE, BENJAMIN M Document Ce Expected: Approved 17-May-2008
Progress Date Environmental Progress Text
07-Aug-2006 Done,
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AKSAS 7’1670

Narme: . KTN SOUTH TONGASS PAVEMENT l" 2
~ REHABILITATION (GARVEE) AKOTA

JMP] S PrOJectlD 11
- -Manager HANSEN MAUREENAE
Canstructlon Manager I

Remarks: Construction Engineer - Al Steininger

ATP Type ATP DATE
CA Recon Study 12/19/1984
CA Env Doc 07/13/1998
PE through Final PSE 12/07/2004
CA Utility Relocate 06/29/2065
CA Consfruct 05/22/2006

Obligations (amount in thousands of dollars}

Obligated in Estimate for Future Obligations
FEY
Phase 2008 Phase Date Total Par$  Non-ParGF §
3 127.4 17-Jun-2008 140.0 0.0
4 1,022.8 25-Feb-2009 175.0 0.0
28-Aug-2008 30.0 0.0
17-Jun-2008 1,124.3 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 4,168.23 0.60 0.00 0.00 4,168.23
2 2,854,210.08 2,854,206.87 0.00 0.00 3.21
3 1,991,500.60 1,950,820.52 31.92 1,815.80 38,863.68
4 12,182,874.00 11,979,793.14 2,553.70 169,780.74 33,300.12
7 262,093.00 243,800.35 1,793.80 0.00 18,292.65
Totals 17,294,845.31 17,028,620.88 4,379.42 171,596.54 94,627.89
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SECON 19-Jui-2006 8,679,095
Scope Date Scope Text
16-Nov-1994 Reconnaissance engineering and ROW base mapping of South Tongass Highway
from Deermount §t. to end of pavement. Develop scope of work for future
reconstruction/rehablilitation projects.
Progress Date Progress Text
03-Mar-2008 The project is fully paved with an asphait treated base, siriped and under winter
maintenance. The Contractor has discontinued operations until spring and will
return to completed remaining work including the final lift of asphalt pavement,
Contractor is expected fo return in March.
Problem Date Problem Text
31-Jan-2006

Environmental Information

Contact SUNDBERG, Document Ce Expected:30-Sep-2004 Approved 21-Sep-2004

Environmental Permit Type / Number

Application Expected Date Received Date Expiration Date

COE SECTION 404/10
DNR TITLE 41

11-May-2004 15-Jan-2005
11-May-2004  15-Dec-2004
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Progress Date

Environmental Progress Text

01-May-2006

Utility Information

CE complete. DNR T-41 permit issued. COE permit obtained. T-41 and COE mod.
obtained for culvert revision.

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company

Utility Prelim Reloc Estimate

GC1 Communications 165,000

Ketchikan Gateway Borough

Ketchikan Public Utilities Electric Division

Ketchikan Public Utilities Telecommunications 160,000

Division

Qrnna Nata Utlitvy Scone Texi

Scope Date Utility Scope Text

24-Nov-2004 Relocate existing overhead electrical transmission and distribution, telephone, and

Progress Date

CATV. Write reimbursable agreements for installation of water and sewer services
and utility adjustments for the Ketchikan Gateway Borough The electrical and catv
relocation will be completed as part of the Department's contract. Telephone
relocation will be done by KPU.

Utility Progress Text

28-Jan-2006

Right of Way Information

Design and estimates are completed for electrical, telephone and catv relocation.
The reimbursable services agreement between the Ketchikan Gateway Berough
and DOT&PF for water and sewer improvements and relocation has been signed.
Final plans and specifications for the water and sewer are being reviewed.

Scope Date

Row Scope Text

12-Sep-2002

Comment Date

Will invelve encroachment abatement, acquisition of restricted (BIA) and trust
properties.
Row Comment Text

20-Nov-2002

Have made contact with Tlingit-Haida Council to address acquisitions of restricted
trust properties.
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Engineering Manager: Soc Kreuzenstein

Project # Project Name Page

67763 JNU Auke Bay Fast Vehicle Ferry Support Faciiity 31
30091942

87778  HNS Permanent Traffic Recorder Repair 32
30135142

67790 JNU FFYO08 Areawide Paving 33
30252642

68317 HNS Union Sireet Refurbishment (Main-2nd Street) 34
30138542

68473  JNU Whittier and Willoughby Traffic Improvements 36
30136942

88623 NS Borough Union Street Uitifites & 3rd Avenue Reconstru 37
30105542

588684 HNS Sawmill Creek USFWA Cuivert Improvements 38
30097742

68832 JNU Amalga Harbor to Eagle Beach Kayak Launch 39
30143044

68948 HNS Highway: Front Street to Union Sireet Rehabilitation 41
30277244

69025 JNU Sunny Point Intersection ACS Ultilities 42
30139042

88026 JNU Sunny Point intersection AEL&P Utilities 43
30140142

69030  JNU Sunny Point Intersection AEL&P Utilities 44
30140342

58031  JNU Sunny Point Intersection GGl Utilities 45
30141442

69081 HNS Sawmill Creek Culvert Replacement 48
30098142

£9238 SEA November 2005 Storm Damage Permanent Repair 47
30107742

71431 JNU Sunny Point intersection Improvements 49
30861842

72170 HNS Highway Ferry Terminal to Untion Street Rehabilitation 51
30092542

75248 HNS Mooring Improvements 53
30784242

79079 JNU Floyd Dryden Hawk Signal 55

30975342
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Remarks: Consultant - Design Alaska {building design} ATP Type

ATP DATE
CA Env Doc 12/28/2003
PE through Final PSE 05/19/2005
CA Construct 0912012007

CA Final PSE to Award 09/20/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 -25.0 2 07-Apr-2008 -25.0 0.0
4 115.4 4 07-Apr-2008 -107.6 0.0
4 28-Aug-2008 246.5 0.0
Project Funding and Expenditure Summary (amounts in doltars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 3,370,663.53 0.00 0.00 0.00 3,370,663.53
2 195,000.00 188,393.17 0.00 0.00 6,606.83
4 3,599,058.00 3,337,012.48 779.53 93,283.20 168,762.32
Totals 7,164,721.53 3,525,405.65 779.53 93,283.20 3,546,032.68
Expiration Date
Contractor Award Date Award Amount or Galendar Days
MILLER CONSTRUCTION CO. LTD. 25-Feb-2008 2,781,438
Scope Date Scope Text
10-Dec-2003 Design and construct an approximately 0.5 acre pad {17,000 CY of fiil) upon which

to construct the fast vehicie ferry support facility. Construct an approximately
4,000 8.F. support facility, including paving, fencing, utilities, security cameras,
and related improvements.

Progress Date Progress Text

08-Jan-2009 Construction is approximately 80% complete. Outside work has been suspended
for the winter. Fencing, guardrail, paving and striping remain. Interior work
continues with attention on the April 30th completion date. Have recieved a
request for additional security camera installations from the AMHS CSO.
Contractors quote for added interior/exterior cameras, conduit, conductors and
controller is acceptable. IWA has been issued.

Problemn Date Problem Text

31-0ct-2006 None
Environmental Information

Contact WHITE, BENJAMIN M Document Ce Expected:31-Jan-2005 Approved 14-Feb-2003
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 19-Apr-2005  31-Aug-2005  18-Oct-2005  31-Oct-20068
Progress Date Environmental Progress Text

01-Feh-2006 CE complete. COE permit obtained.
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Consiruiction Maneg
Remarks: ATP DATE
PE through Final PSE 01/29/2008
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phasea Date TotaiPar$  Non-Par GF $
2 13.9 2 29-Jan-2008 15.3 0.0
4 168.4 4 07-Aug-2008 99.4 0.0
4 15-Jun-2008 85.7 0.0
Project Funding and Expenditure Summary (amounis in doilars)
Phase  Programmed Experded Exp Last Month Encumbrance Balance
2 15,307.00 9,613.41 0.00 0.00 5,693.59
4 185,081.27 159,021.00 0.00 7,953.90 18,108.37
Totals 200,388.27 168,634.41 .00 7,953.90 23,799.96
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SOUTHEAST ROAD BUILDERS 05-Aug-2008 1,624,287
SOUTHEAST ROAD BUILDERS 05-Aug-2008 151,168
Scope Date Scope Text
08-Jan-2008 Remove old and install new vehicle detection loops, piezos, and asphalt on the
Haines Highway at MP 1.435. The existing cabinet and junction box will be used.
Traffic data information wiil be collected continuously and will communicate data
1o the Southeast Reglon office.
Progress Date Progress Text
08-Jan-2009 PTR installed late October. Pavement may need joint sealing in the spring.

Contract awarded concurrrent with project §9236.
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Remarks: ATP Type ATP DATE
PE through Final PSE  04/07/2008
CA Construct 08/17/2008
CA Final PSE to Award  06/17/2008

Obligations (amount in thousands of dollars}

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$§  Non-Par GF §
2 81.9 2 07-Apr-2008 90.0 0.0
4 754.2 4 09-Sep-2008 166.5 0.0
4 17-Jun-2008 662.6 0.0
Project Funding and Expenditure Summary (ameunts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 90,000.00 47,756.11 0.00 0.00 42,243.89
4 829,097.68 787,958.31 10,746.40 11,306.89 29,332.48
Totals §156,097.68 835,714.42 10,746.40 11,806.89 71,576.37
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 21-Jul-2008 688,850
Scope Date Scope Text
25-Febh-2008 Rehabilitate pavement at locations on Twin Lakes Drive, Lemon Road and Anka
Street intersection, and at locations on Egan Drive.
Progress Date Progress Text
08-Jan-2009 Completede pavement milling and ATB on the Hospital Drive intersection in late

October. No other project work attempted. Expect all remaining contract work to
be completed April, May and early June,
Environmental Information

Caontact GENDRON, JANE D Document Ce Expected:18-dun-2008 Approved 05-Jun-2008

Progress Date Environmental Progress Text
30-Jul-2008 CE signed 6/05/08. ECs completed.
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HAiNES UNION

Néhﬁie

(MAIN STTO2ND ST)

ST REFURB!SH ' EN

Remarks:

ATP Type ATP DATE
PE through Final PSE 02/05/2005
CA Construct 06/27/2005
CA Final PSE to Award 08/27/2005
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
4 287.4 4 12-Dec-2007 316.0 0.0
Project Funding and Expenditure Summaty (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 51,000.00 50,843.69 0.00 0.00 156.31
4 1,256,271.00 1,212,131.12 4,194.73 36,485.80 7,654.08
Totais 1,307,271.00 1,262,974.81 4,194.73 36,485.80 7,810.38
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SOUTHEAST ROAD BUIL.DERS 16-0¢t-2007 1,923,510
Scope Dats Scope Text
06-Jan-2005 Remove the existing layer of asphalt concrete, stabilize the base course with

cement and asphalt emuision, and place a new layer of asphalt concrete over the
stabilized base course.

Progress Date Progress Text

08-Jan-2009 Project compiete except for a rejecied pavement patch over Sawmili Treek and
final project striping. Awaiting the contractors corrective proposal.

Problem Date Problem Text

02-Nov-2007 No problems to report. Project is under control of construction department.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:10-Jun-2007 Approved 28-Feb-2005
Envircnmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 01-Nov-2006
DNR TITLE 41 01-Oct-2006
Progress Date Environmental Progress Text
28-Jul-2008 FHWA Appioved CE Resgvaluation for mew Hess Carwash culvert-at-Uniomrand
Main. T-16 and Corps permit package completed for culvert replacements.
Awaiting T-16 and verification of NWP from COE,

Scope Date Utility Scope Text

26-Jan-2006 The Haines Borough has requested that the department replace the 4" water line at

the intersection of Lutak Road and First Street and installation of an 8" sewer
service and two 8" water services on Union Street under a reimbursable services
agreement. On 1-25-06 the borough requested addition of a sewer main extension
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Manager’fﬁy erml v.0.4: iy
AKSAS: 68317 ' F

Name HAINES UNION S it REFURBISHMENT
(MAIN ST TO 2ND ST) : :

Construc’czoa Manager ’( EUZ‘:NSTEFN <

Scope Date Util%ty Scope Text

from Allen Road to 6th St be added to {he RSA
Progress Date Utility Progress Text
26-Jan-2006 Waiting for decision on advertisement of projects 72170 Haines Highway Ferry

Terminal to Beach Road and Beach Road o Union Street and project 68317 Unien
Street Refurbishment to complete preparation of REA,
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Construction M

ATP Type ATP DATE

Remarks:
CA Env Doc 02/09/2007
PE through Final PSE 08/10/2007
CA Construct 09/20/2007
CA Final PSE to Award 09/202007
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date TotalPar$ Non-ParGF§
4 470.6 4 27-May-2008 480.8 0.0
Project Funding and Expenditure Surmmary (amounts in deliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 69,200.00 47,595.48 0.00 0.00 21,604.52
4 1,185,502.00 1,144,949.12 0.00 40,539.72 13.16
7 20,000.00 0.00 0.00 0.00 20,000.00
Totals 1,274,702.00 1,192,544.60 .00 40,539.72 41,617.68
Expiration Date
Contractor Award Date Award Amount or Calendar Days
CHATHAM ELECTRIC 27-May-2008 986,546
Scope Date Scope Text ‘
20-Dec-2006 Install a traffic slgnal at the intersection of Glacier Hwy/Egan Drive and Whittier St

Progress Date

and install iraffic island at the intersection of Glacier Hwy/Egan Drive and
Willoughby Ave that will serve as a pedestrian refuge and prevent vehicles from
turning left onte Egan Drive.

Progress Text

08-Jan-2009

Problem Date

Contract prohibited on-site work until March 2009, All concrete bases have been
pre-cast, all submittals have been completed, all material is on site ready for an
April start-up. Still need to schedule and hold a formal pre-construction meeting.
Work should be complete by the end of June.,

Problem Text

27-Aug-2007 Received SHIPO approval and Environmenial Document on 8/15/07. Submitted
PDA for design funds through PSRE on August 17, 2007. Planned PS&E review on
August 29, 2007. City of Juneau gave local concurrence in April 2007.
History:
Regional Environmental staff met with FHWA on June 8, 2007 requesting FHWA to
submit letter to SHIPO. FHWA submitted letter to SHIPO on ~July 15, 2007. Not
sure when this will happen. SHIPO has a 30-day review pertod.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:01-Jul-2007  Approved 16-Aug-2007

Progress Date

Envirenmental Progress Text

17-Aug-2007

CE Signed and complete 8/16/07. Received FHWA/SHPO concurrence 8/14/2007.
CPQ done, CE done, Sec. 112 done. Public workshop and CBJ Planning
Commission concurrence done. Letter of finding of no significant impact to FHWA
! SHPO in May.
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Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Relec Estimate

ACS of Alaska, inc 5,000

Alaska Electric Light & Power Company 759,704

Scope Date Utility Scope Text

29-Oct-2007 Installation of conduits for power and telephone under the south leg of Whittier
Street will be included in the ADOT contract. Utility companies will install
conductors.

Progress Date Utility Progress Text

29-0ct-2007 ACS will instalt telephone cable as a new service at no cost to ADOT. AEL&P

estimated cost is $9,100
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expendiiure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 9,500.00 9,430.75 6.00 0.00 £9.25
4 783,373.00 753,262.07 2.00 4,244.76 25,866.17
Totals 792,873.00 762,692.82 .00 4,244.76 25,935.42

Estimated Advertising Date:  08/20/2007

Scope Date Scope Text

05-Jan-2007 Provide design services to the Haines Borough for placement of new utilities and
incorporation of a borough-furnished planset that will be advertised and bid for
construction under PJ 68317/STP-0003(104). Funds for construction wili be
provided at that time.

Progress Date Progress Text

08-Jan-2009 This project was "awarded” along with project 68317. The contract required
certain items of work to be completed prior to December 15, 2007. The contracfor
immidiately began work upon reciept of the NTP, and has completed the
excavation and backfill efforts along with “sealing™ the existing manheles, and
grading the resuiting driving surface. The project was accepted for "Winter
Maintenance™ and work will not resume on-site until +/- April 2008.

Project work was completed late summer 2008. Final project striping remains
because of wet weather last fall.
Problem Date Problem Text

02-Nov-2007 No problems to report.
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ructioh Manager

A

Remarks T!ed to F'.} 6390381, HNS Sawm:H Creek Culvert
Replacement

Obligations (amount in thousands of dollars})
Eslimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 16-8ep-2008 50.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month . Encumbrance Balance
4 50,000.00 50,000.00 0.60 0.00 0.00
Totals 50,000.00 50,000.00 .00 00 00
Scepe Date Scope Text
16-Sep-2008 Provide funding from the U. 8. Fish & Wildlife Service to partially cover
construction costs of PJ 63081, HNS Sawmili Creek Cuivert Replacement.
Progress Date Progress Text
08-Jan-2009 Project is complete. Money is tied directly to project 63081. Project was awarded

concurrently with pj's 68623, 69081 & 68317.
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- Manager FFY Summary Report
'. ~iFed Pl’O_] #: ARA EBL ST 0933 Status CONSTRUCTEON

AKSAS 68832 Project ID:40731

Na_me " JUNEAU AMALGA HARBOR TO EAGLE - ST Menager: KREUZENSTE[N soc
BEACH KAYAK LAUNCH _f e b = Construct;on Manager KREUZENSTEEN SOC
Remarks: ATP Type ATP DATE

PE through Final PSE 041262005

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 45.5 2 08-May-2008 50.0 0.0
3 01-May-2008 10.0 0.0
4 13-May-2009 12,075.0 8.0
4 22-Jul-2008 -801.2 0.0
7 04-Jun-2009 28.8 8.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 401,000.00 399,992.71 0.00 0.00 1,007.29
4 12,074,972.00 770,256.32 253,860.05 9,055,293.29 2,249,422.39
7 28,842.00 0.00 0.00 8.00 28,842.00
Totals 12,504,814.00 1,170,249.03 253,860.05 9,055,293.29 2,279,271.68
Expiration Date g
Contractor Award Date Award Amount or Calendar Days
MILLER CONSTRUCTION CO. LTD. 23-Jul-2009 9,793,198
Scope Date Scope Text
42-Apr-20058 Widen and straiahten the roadway as required by 3R analysis. Restore and

rehabilitate the pavement. Replace culverts and restore drainage where needed.
Provide for bicycles and pedestrians.
Progress Date Progress Text

31-Aug-2009 Project advertised and contract awarded.

Environmental Information

Contact LOEWEN, WALTER M Document Ce Re- Expected:15-Feb-2009 Approved 26-May-2009

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 40410 12-Jul-2004 20-Jul-2007
DNR TITLE 41 24-Apr-2009

Progress Date Environmental Progress Text

31-Aug-2009 EV document complete;Pre-con complete

Utility Information

Coniact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc 10,000

Alaska Electric Light & Power Company 25,000

Scope Date Utility Scope Text

30-0ct-2007 Existing telephone conductor does not meet minimum vertical clearance
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- Construction Manager: __UZE?%STEW

Scope Date Utility Scope Text
requirements. This will be corrected at the telephone company's expense. One
utilty pole will require replacement with a taller pole at ADOT expense.
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T S e
AKSAS:68948 - ‘Fed Proj# AR
G

Remarks: Economic Stimulus Project

Obligations (amount in thousands of dollars)

Estimate for Future Obligations

Phase Date TotalPar$  Non-Par GF §
2 27-Jul-2009 0.0 20.0
4 27-Jul-2009 2,719.5 6.0
Project Funding and Expenditure Summary {amcunts in dollars)
Phase  Programmed Expendad Exp Last Month Encumbrance Balance
2 35,000.00 29,987.99 907.54 5.00 5,007.01
4 2,719,460.00 241.56 241.56 1,833,512.00 885,706.44
Totals 2,754,460.00 30,229.55 1,149.10 1,833,517.00 890,713.45
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SOUTHEAST ROAD BUILDERS 12-Aug-2009 1,833,512
Scope Date Scope Text
18-Mar-2009 Work will include reconstruction the existing roadway to ASSHTO standards from

Beach Road to Union Street, widening Beach Road to Young Street to 36 to
provide proper shoulder and lane widths, roadway rehabilitation from the
intersection with Young Streef to Union Street by removing the existing layer of
asphalt, stabilizing asphalt with treated base, and placing new layer of asphalt.
Drainage improvements will also be made, including culvert and storm drain

reconstruction as required.

Progress Date Progress Text

26-Jun-2009

Consultant and DOT forces completed plans for bidding as stand-alone project.

Submitted PDA for construction funding under reserve economic stimulus project.

Awaiting ATA from FHWA to advertise.

Problem Date Problem Text

26-Jun-2009
Utility Information

Awaiting ATA from HQ / FHWA to advertise,

Coniact: THORSTEINSON, FREDRIK

P l4adid f‘nmnan\l
Wity Uiy

Alaska Power & Telephone Company
Haines & Skagway Cable TV

Scope Daie Utility Scope Text

Agreement Complete:

Utility Prelim Reloc Estimate

27-Jul-2009

Relocate transmission pole and fransfer electrical circuits and remove existing

light pole at intersection with Young Road. Transfer CATV to new pole. Relocate

down guys on pole at intersection with First Street

Progress Date Utility Progress Text

27-Jul-2009 Agreements have been completed for required relocation
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Remarks:

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 3,763.00 3,079.43 0.00 285.00 398.57
Totals 3,763.00 3,079.43 .00 285.00 398.57
Scope Date Scope Text
02-Mar-2007 Instalt 210 Lf. of 4" PVC conduit under Egan Drive {o provide for future

agreement with Alaska Communications Systems.
Progress Date Progress Text

08-Jan-2009 The remaining half of conduit has been installed. Punch list work remains.
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o Manager: KREUZENSTEIN; SOC
- Construction'Manage

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Surmmary (amounts in dollars)

Phase  Pragrammed Expended Exp Last Month Encumbrance Balance

4 15,065.00 12,445.20 0.00 630.00 1,989.80
Totals 15,065.00 12,445.20 .00 630.00 1,989.80
Scope Date Scope Text
02-Mar-2007 Install 840 If. of 4" PVC conduit under Egan Drive to provide for future

Progress Date

replacement of electrical facilities to Bunny Pt per a reimbursable agresment with
AELE&P.
Progress Text

D8-Jan-2009

The remaining half of conduit has been installed. Punch list work remains.
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ECTION CBJ:

Constrliction Marager

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 76,409.00 57,478.81 0.00 3,550.17 15,380.02
Totals 76,409.00 57,478.81 00 3,550.17 15,380.02
Scope Date Scope Text
02-Mar-2007 Install a new sanitary sewer manhole at the Intersection of Schneider Drive and
Glacier Highway and replace the 10" sewer under Glacier Highway. Install 210 1.f.
of 8" PVC and 210 i.f. of 18" CCFP under Egan Drive per a reimbursable agreement
with the City & Borough of Juneau Public Works department.
Progress Date Progress Text
08-Jan-2009 The remaining 18" conduit has been instalfed. Manhole and sewer testing remains

for Spring 2009.
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Manage KREUZENSTEN ole

UT"—’T!ES g f_ ?_?- : Constructaon Manager:; Ll
Remarks:
Obligations (amount in thousands of dollars)
Proiect Funding and Expenditure Summary (amounts in doilars)
Phase  Programmed Expended Exp Last Month Encurmbrance Balance
4 3,767.00 2,978.74 0.00 285.00 503.26
Totals 3,767.00 2,978.74 .00 285.00 503.26
Scope Date Scope Text
02-Mar-2007 Install 210 Lf. of 4" PVC conduit under Egan Drive to provide for future
reptacement of telecommunications facilities to Sunny Pt per a reimbursable
agreement with GCI.
Progress Date Pragress Text
08-Jan-2009 The remaining half of conduit has been installed. Punch list work remains.
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Remarks: ATP Type ATP DATE

CA Env Doc 0571512006
PE through Final PSE 08/08/2007
CA Construct 08/20/2007

CA Final PSE to Award 08/20/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
4 179.2 4 07-Aug-2008 2231 8.0
4 10-Jan-2008 -26.1 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 115,000.00 114,974.31 0.00 0.00 25.69
3 10,000.00 4,642.40 0.00 0.00 5,357.60
4 546,368.00 470,736.95 0.00 0.00 75,631.05
Totals 671,368.00 590,353.66 .00 .00 81,014.34
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SOUTHEAST ROAD BUILDERS 16-0ct-2007 1,923,510
Scope Date Scope Text
21-Apr-2006 Repiace an existing cuivert at Sawmiii Creek at Unjon 3t and 8th Ave, Work will

include extensive axcavation, utility relocations {sewer and water), a new culvert
with fish passage provisions, channel stabilization, road reconstruction, and
paving. Construction will be completed in conjunction with PJ 68317, HNS Union
St Refurhishment (Main St-2nd Ave.)

Progress Date Progress Text
08-Jan-2009 Project was complete late August 2008. Work on final paperwork continues.
Problem Date Problem Text
02-Nov-2007 No problems to report this period.
Progress Date Environmental Progress Text
31-Aug-2006 See project 68317(Haines Union $t. Refurbishment).
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SEA NOVEMBER 2005 STORM
PERMANENT REPA]RS

Name

Remarks: ATP Type

ATP DATE

CA Env Doc

08/15/2006

PE through Final PSE 12/12/2007
CA Appraise Acqguire 01/15/2008

Obligations (amount in thousands of dollars)

0.0
0.0
0.0
0.0
0.0

Obligated in Estimate for Fuiure Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 ) 66.2 2 12-Dec-2007 35.0
3 51.0 Z 18-Aug-2008 37.8
4 1,778.4 3 15-Jan-2008 100.0
4 15-Jun-2008 1,195.8
4 18-Aug-20038 759.1
Project Funding and Expenditure Summary {amounis in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 184,606.00 160,596.02 0.00 0.00 24,009.98
3 100,000.00 45,017.39 0.00 2,094.10 52,888.51
4 1,954,884.48 1,766,652.31 44,204.60 28,509.53 159,722.64
Totals 2,239,490.48 1,872,265.72 44,204.60 30,603.63 236,621.13
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SOUTHEAST RCAD BUILDERS 05-Aug-20088 1,624,287
Scope Date Scope Text
27-Jul-2006 Make final permanent repairs following emergency repairs from the November 18-

26, 2005 storm across the Northern panhandle. Work includes removal of slide
debris and hazard trees, construction of retaining walls, culverts, rip rap, and
paving. Work at Pelican Ferry Terminal includes installation of a four-pile steel

mooring doiphin and associated appurtenances.

—

Progress Date Progress Taxt
08-Jan-2009 Late fall, 2008, the contractor installed the headwalls and pipes at 0.3 mile Kutak
Road. Al project work currently shut down for winter. Expect work to resume in
April.
Problem Date Problem Text
- 28-Mar-2008 - {25107 — Right of way-aquisition-now-underway after delay. due to.completion.of

environmental work.

3/28/08-Right of way certification may delay project advertising but will not

jeopardize project delivery for this construction season.
Environmental Information

Contact MCLEOD, AMY NICOLE Document Ce Expected:01-Nov-2007 Approved 01-Nov-2007
Progress Date Environmental Progress Text
07-Nov-2007 . Scoping letter sent 12-12-06, comments due 01-05-07. Comments from USACE 01-

10-07(POA-2006-2036-9) NPW 3i needed. NMFS comments 12-20-08-no effect EFH.
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Progress Date

Environmental Progress Texi

Public comment 12-27-06-expand culvert MP6. USFWS comments 12-22-06-low fish
habitat due to high gradient. Comments DNR-OHMP 12-29-06-no fish streams.
SHPO 01-25-07-no effect cultural resources, send SHPO a formal letter. Response
from USFWS- eagle nests 02-13-07. Jim working on traffic control and stream
diversion methods. COE app sent NPW 3(a) April 25,2007. Permit received 08-03-
07. EFH Assess not required. Responded to scoping comments May 4, 2007. ESA
letter to USFWS sent 03-21-07. USFWS -no T&E sp affected on April 25, 2007.
Tribal/iSHPO NHPA letters only sent to Laurie on 04-18-07. Laurie responded May
17, 2007-send finding letters . Draft Environ Comit done 07-30-07. Survey crew was
out in early June. Met with COE Rich Jackson July 25, 2007, submitted new COE
App NWP 3(a) and CPQ. Resent NHPA and Initiation letters on 07-30-07 o HQ. Sent
to FHWA 09-12-07 for distribution. Waiting on SHPO concurrence tfo finalize CE.
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AKSAS: 71431
Name: . ~JUNEAU SUNNY POINTINTERSECTIO

Remarks: Construction Engineer - Soc Kreuzensiein.

ATP Type ATP DATE
CA Env Doc 098/30/1993
PE through Final PSE 07/28/2005
CA Construct 08/30/2006
CA Final PSE to Award 08/30/20086

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF' §
2 -35.5 2 07-Nov-2007 -39.0 0.0
3 682.3 3 19-Aug-2008 750.0 0.0
4 553.5 4 07-Nov-2007 242.1 0.0
4 10-Feb-2009 3621 0.0
4 19-Aug-2008 366.3 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 2,078,945.32 0.00 0.00 0.00 2,078,945.32
2 2,840,773.00 2,840,351.02 0.00 0.00 421.98 /
3 3,150,000.00 3,015,790.99 710.06 59,843.50 74,365.51 ;
4 32,200,340.00 31,184,247.06 22,384.78 71,600.55 944,492.39
7 751,479.00 552,762.59 0.00 0.00 198,716.41
Totals 41,021,537.32 37,593,151.66 23,094.84 131,444.05 3,296,941.61
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SECON 30-Nov-2006 26,054,884
Scope Date Scope Text
08-Sep-1993 Locate, design, and construct a new connection from Glacier Highway to Egan

Progress Date

Drive in the Lemon Creek Valley. Project will include location, design, and

construction of a new intersection at the tie in of new connection and Egan Drive.

Progress Text

08-Jan-2009

Project was opened to unrestricted traffic movement on November 6th, 2008, and

the confractor shut down work for the winter. Next spring, final drainage and
pavement work on Glacier Highway must be completed along with pavement

Problem Date

striping and landscaping for the entire project.
Problem Text

03-Oct-2006

Environmental Information

Contact BENSON, KRISTINE  Document Ea Expected:30-Jun-2005 Approved 26-Jui-2008
Environmental Permit Type / Number Appiication Expected Date Received Date Expiration Date
ADFG SPECIAL AREA PERMIT 07-Aug-2005  15-Mar-2007
COE 404 06-May-2005  30-Aug-2005 16-Sep-2005  30-Sep-2008
DNR TITLE 41 04-Aug-2005
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- 10/12/2009 10

IMPROVEMENTS

Progress Date Environmental Progress Text
31-Aug-2006 EA/FONSI approved. Permits obtained. Permit mods obfained.

Utility Information

Contact: THORSTEINSON, FREDRIK Agresment Complete:
Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc 120,000

Alaska Electric Light & Power Company 350,000

GCi Communications 72,080

Juneau, City and Borough of

Juneau, City and Borough of

Scope Date Utility Scope Text

08-Dec-2005 Relocate approximately 800 if of 63Kv Transmission, 12.5 Kv Ristribuition power
conductors and 5 poles. Relocate 800 If of 600 pr, 1650 If of 36 FOC Telephone
and 800 If 750 and .500 Coaxial cable and 4,200 If of 24 FOC CATV. Prepare
agreements with CBJ for relocation of 20" Di water main and 12" DI pressure sewer
and reloaction of a 85 manhole.

Progress Date Utility Progress Text

26-Jan-2006 Notice to proceed on preliminary design for relocation of utility poles to North side
of Glacier Highway issued fo utility companies 1-28-06

Right of Way Information

Commenti Date Row Comment Text
28-Jan-2003 Currently doing cost estimates for alternate routes.

Titie search compiete.

Accretion issue with adjeining upland owner.
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Remarks:

ATP Type ATP DATE
CA Env Doc 12/23/1996
CA Appraise Acquire 10/14/1859
PE through Final PSE 10/14/1999
CA Utility Relocate 06/28/2005
CA Construct 03/25/2008
CA Final PSE to Award 03/25/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 113.7 2 09-Jan-2008 40.0 0.0
3 22.7 2 26-Jun-2008 25.0 0.0
4 16,799.2 2 28-Mar-2008 60.0 0.0
3 16-Sep-2008 25.0 0.0
4 25-Mar-20038 16,916.8 0.0
4 26-4un-2008 1,550.0 0.0
7 25-Nov-2008 9.4 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 2,700,761,14 0.00 0.00 0.00 2,700,761.14
2 1,555,000.00 1,549,476.80 0.00 0.00 5,523.20
3 §45,000.00 §21,078.48 1,218.73 .68 18,920.54
4 18,466,790.00 13,536,666.08 2,1990,723.51 2,958,921.46 1,971,202.48
7 61,766.00 1,044.36 0.00 44,000.00 16,721.14
Totals 23,424,317.14 15,708,267.18 2,191,840.24 3,002,921.48 4,713,128.50
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 07-Jul-2008 15,409,331
Scope Date Scope Text
07-Nov-1996 Project will rehabilitate Haines Highway from the ferry terminal to Mud Bay Road.

AAL,

Progress Date

Work-includes-increasing the pavement-width-to-10:8-meters; improving-the

horizontal and vertical alignments at selected locations, replacement of drainage
structures and traffic control devices, sidewalk improvements to meet ADA
requirements, improving site distances at intersections, stabilization of rock

slopes, etc,
Progress Text

08-Jan-2008

Problem Data

The contractor installed all the smaller drainage culverts and completed the large
fill in the station 160 fo 165 area. Work was shut down for the winter in mid

November. Expect project work to start up again in April. The contractor hopes to

finish the project by late September.
Problem Text

01-Jul-2008

Apparent low bidder has withdrawn bid. Project award process ongoing te 2nd low
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Manager ffy ermlv 0 g

Problem Date Problem Text

bidder. Construction contract not in place.

Envirecnmental Information

Contact GENDRON, JANE D Document Ce Expected:10-Sep~1899 Approved 10-Sep-1999
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 23 01-Mar-2005 24-Mar-2005  31-Mar-2008
DNR TITLE 41 31-May-2005  30-Jun-2005 30-Jun-2006
Progress Date Environmental Progress Text
28-Jul-2008 COE Permit Extension received., Wil monitor for petroleum contamination during

construction.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Litility Company Utility Prelim Relec Estimate

Alaska Power & Telephone Company 45,000

Alaska Power & Telephone Company 25,000

Scope Date Utility Scope Text

18-Apr-2005 Relocate 3 utility poles in the ferry terminal parking ot and reconnect to ug power

and teleophone services. Relocate pole near station 74+40 and replace with two
poles and reattach power & telephone conductors

Progress Date UHility Progress Text

26-Jan-2006 Utility Relocation Agreement signed 8-25-05. AP&T given notice to proceed for
relocation of poles at ferry terminal. Work at sta 74+40 will be accomplished in
conjunction with the project.

Right of Way Information

Scope Date Row Scope Text
§6-Febh-1999 Mostly small takes, clearance of encroachments and negotiation over non-
acquisition issues expected.
Comment Date Row Comment Text
27-0ct-2000 Existing roadway outside of ROW in one area; contamination from tank farm will

effect acquisition of adjacent land forROW

Have contacted USA COE; will be able to acquire land by ROW amendment.
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Manager ffy erm] v 0_4
AKSAS 75249

" Manager FFY Summary Report ~ 10/12/200810:09 AM
5 Fed Pro;# SHAK H o__ tatus CONSTRUCTEON . Project ID:7104
:  Manager, KREUZENSTEIN'“OC

Remarks: PE for Stage A construction (PJ 75475) was

ATP Type ATP DATE
accomplished under this project. Stage A -
construction included construction of a PE to Design Apprv 09/01/1892
gangway to west tower, repower of lift CA Appraise Acqguire 05/23/18%4
system, and provision of water supply {o PE thru PSE prep 10/12/4934
ships. Stags C construction will be PE and
repair/replacement of sheetpile retaining CA Construct 02/21/2002
wall and associated sfructures {FFY047). CA Final PSE to Award 02/21/2002

Obligations {amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
4 -889.6 4 23-Oct-2007 -977.9 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 1,991,037.94 0.00 0.00 0.00 1,891,037.94
2 397,457.00 397,129.66 0.00 0.00 327.34
3 150,000.00 25,675.32 0.00 0.00 124,324.68
4 2,562,22500 2,536,382.85 18,583.93 10,500.00 15,342.15
Totals 5,100,719.94 2,959,187.83 18,583.93 10,500.00 2,131,032.11
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
WESTERN DOCK & BRIDGE 05-Qct-2007 2,137,280
Scope Date Scope Text
30-Aug-1899 PE and right of way for replacement or resurfacing of existing catwaiks, new

Progress Date

gangway to west tower, replacement of timber dolphin fendering, repower of lift
system, water supply to ships, and lighting on catwalks and bridge.
Progress Text

08-Jan-2009

Problem Date

The contract completed all on-site work (except for new fender panels) and de-
mobilized from the site by late September. Fender panel design has been the
subject of dispute with the contractor stee! fabricator. The contract has moved the
partially constructed fender panels to a new fabricator to complete the work.
Expect completed fender panels to be on site in Haines by early spring. Expect
nrmnri‘ rgmplp{'mn hu parlu June,

Problem Text

01-Aug-2007

No problems

“"Environmental Information

Contact BARNETT, JOHNC Document Pce Expected:30-Apr-2006 Approved 28-Oct-1399
Environmentat Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 23 30-May-2006
Progress Date Environmental Progress Text
03-Jan-2007 NWP-23 recieved 12-22-06. CE complete. ROW easement needed.
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ji\/lanager ffy]rxm[ v 0 4

'AKSAS 75249 _
Name ' HA!NESMOORINGEMP

OVEMENTS

Manageg’ FEY Summary Rnpmiﬁ' e

Construc:tion Manager KREUZENSTEiN SOC

i Mana er: KREUZENSIEIN : oc :

Utility Information

Contact: THORSTEINSON, FREDRIK

Scope Date

Utility Scope Text

Agresment Complete:

24-Aug-1999
Right of Way Information

No utility relocation is required.

Scope Date Row Scope Text

11-Feb-2002 Adjacent tideland owner objecting.

Comment Date Row Comment Text

24-Apr-2002 Cityof Haines now says we must go through subdivision process.
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Name SE REGION HAWKS CROSSWALK

SECNAL
Remarks:
Obligations (amount in thousands of dollars)
Projeci Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 320,000.00 106,022.55 3,020.08 142,654.70 71,322.75
Totals 320,000.00 106,022.55 3,020.08 142,654.70 71,322.75
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Engineering Manager: James Lowell

Project #

57423

57698

67877

58290

68306

58456

68571

88714

68805

£9039

69095

69301

57818
68490
68497
58498

Project Name

KTN North Tongass Safety Improvements
30095542

KTN Gravina Island Access
30139322

KTN Gravina Island Accass AKO13
30082832

KTN Airport SRE/Sand & Chemical Storage Building
30137542

KTN Airport Runway Overlay Safety Area Upgrade Stage |
30279242

KTN Lewis Reef Road Underpass (AK097)
30105142

KTN Viaducts Rehabifitation Stage Il
Funding not established

KTN Hoadly Creek Bridge #725 Repairs
30137042

KTN Third Avenue Drainage Improvements (Tremont St}
30257942

KTN Tremont Street MOA
30108042

KTN Alrport Ferry M/ Bob Ellis Replacement
301441-21, 41
City of Ketchikan Materials Testing

Physically Compiete

KTN Gravina Island Access: Gravina Island Highway Phase |

KTN Third Avenue Extension Completion
KTN KPU Water Main Instailation
KTN Sewer & Water Improvements

Page
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83

65

86

67

68

70
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" Wianager FFY S
ed Proj #: AC-HHE-0920(

Manager fiyjixmliv 04
AKSAS: 67423

Remarks: ATP Type ATP DATE
PE through Final PSE 12/10/2007

Obligations {(amount in thousands of doliars)

Obligated in Estimate for Future Obligations
FFY
Phasa 2008 Phase Date TotaiPar$§  Non-Par GF $
2 112.5 2 04-Sep-2008 50.0 0.0
' 2 10-Dec-2007 750 0.0
4 03-Jun-20039 -620.3 0.0
4 15-Noy-2008 997.0 0.0
7 15-Jun-2008 3.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 125,000.00 123,304.04 0.c0 0.00 1,695.96
4 1,407,652.00 1,201,657.48 §3,589.68 418,873.23 87,121.28
7 34,543.00 0.00 0.00 0.00 34,543.00
Totals 1,567,195.00 1,324,961.53 63,589.68 118,873.23 123,360.24
Expiration Date
Contracior Award Date Award Amount or Calendar Days
SECON 23-Apr-2009 1,129,532
Scope Date Scope Text
05-Nov-2007 Realign the existing 9.7 degree curve to a 5.7 degree curve on North Tongass Hwy

between Collins Road and Gena Road. Widen the paved shoulders from three to
six feet and combine multiple driveways into one access point. The roadway
alignment would be shifted away from the steep waterside embankment with
virtually no clear zone.

Progress Date Progress Text
30-Mar-2009 Right-of-way complete. The re-evaluation of the environmental document is
complete.

A combined PIH/PSE review has been compileted, The field review is was
complatad on Tuesday October 7th. Final plans and specifications have been
prepared and were sent to the community and received approval for local
concurrence.

Project advertised March 13, 2009, Bid opening scheduled for Friday April 3, 2000.
Environmental Information

Contact GENDRON, JANE D Document Ce Re- Expected: Approved 08-Sep-2008
Progress Date Environmental Progress Text
30-Apr-2009 Japanese knotweed present in work area will need to be eradicated during

construction, Bid packet contains conditions for contractor.

This safety project is in area without weflands. No permit needed.
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T,

Utility Information

Contact: THORSTEINSCON, FREDRIK Agreement Complate:
Utility Company Utility Prelim Reloc Estimate

Ketchikan Public Utilities Electric Division _ 10,000
Ketchikan Public Utilities Telecommunications 25,500

Division

Scope Date Utility Scope Text

29-0ct-2008

Progress Date

Project requires raising existing telecommunications cables on existing poles,
relocation of a guy pole and anchor for power and removal of 4 luminaires and
Installation of 1 luminaire.

Utility Progress Text

25-Feh-2009

KPU Telecommunications has sign the utility agreement for relocation of
telecommunications cables. KPU electric has agreement for relocation of guy pole
and anchor and connection of new street lighting
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AKSAS. 67698
Name: - KETCHIKANC

Remarks: Construction Engineer - Jim Lowell. High ATP Type ATP DATE
Priority PJ Demo ID's AKO12, AK013, AKD22

CA Env Doc 10/26/1998
PE through Final PSE 11/M16/2004

'Ob{igaﬁuéﬁé (amount in thousands of -dld-l-!érs-). |

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 1,389.8 2 15-Jan-2008 1,000.0 0.0
2 15-May-2008 737.3 0.0
Project Furding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Manth Encumbrance Balance
1 299,640,769.78 0.00 0.00 6.00 299,640,769.78
2 17,179,389.85 15,116,489.34 23,876.31 1,550,498.86 512,401.65
Totals  316,820,159.63 15,116,489.34 23,876.31 1,550,498.86  300,153,171.43
Scope Date Scope Text
24-Sep-1993 Provide environmental documentation and preliminary engineering for the
construction of a bridge between Revillagigedo and Gravina Istands.
Progress Date Progress Text {
24-Feb-2009 Work continues on development of Supplemental EIS (SEIS). Project scoping '

effort complete and Alternatives Memorandum distributed to agencies for review.
Proposed alternatives screening methodology distributed to agencies for review
and public meeting in Ketchikan to present range of reasonable alternatives is
scheduled for the 5th of March.

Problem Date Problem Text
13-dan-2005 No probiem now identified from design perspective. Funding availability drives
process.

Environmental Information

Contact PETROPULOS, JAMES Document Eis Expected: Approved 15-Sep-2004
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
ADFG TITLE 16

COE 404

COE SECTION 10
USCG BRIDGE

R Progress-Date-- e Epviconmental Progress. Text

29-Feb-2008 ROD Signed 9/15. Permit received 12/20/06. This project number Is covering
miscelianeous items. DB Construction is reported under project number 67818

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scope Text

05-Nov-2001 Relocate overhead electric, telephone, and tv where the new road leaves Tongass.
Estimate $100,000.
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A
,: 5,

Manager fiy.in<l v.04

AK9AS 67698 Fed

K012

Proj # HP-NCPD-0922(5

Progress Date

Utility Progress Text

24-Nov-2004
Right of Way Information

Mo work is expected before 2005,

Scope Date

Row Scope Text

02-Jun-1999

ROW scope will be determined afier preferred alternative route is determined.
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Manager ffy ermi v 0 4

AKSAS: 07377 "{j; Fed PrOJ"___ : St CTIO] _
Name_ KETCHiKAN GRAVINA iSLAND ACCESS S Manage LOWE:L.L JAMES A
AK013 e T e Cons%ructlon Manager o :
Remarks:
Obligations (amount in thousands of doliars)
Obligated in Estimate for Future Cbligations
FFY
Phasa 2008 Phase Date Total Par$  Non-Par GF 3
3 -800.0 3 15-Jan-2008 -1,000.0 0.0
Project Funding and Expenditure Summary (amounts in doilars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
3 4,629,322.00 184,599.41 707.35 510,544.59 3,934,178.00

Totals 4,629,322.00 184,599.41 707.35 516,544.59 3,934,178.00

Scope Date Scope Text

09-Oct-2006 To provide environmental documentation and engineering for the construction of a
transportation link between the islands of Reviiliagigedo and Gravina.
Environmental documentation and engineering will be undertaken for ali
reasonable alternatives. Alternatives may include bridges, tubes and tunnels,
Termini and length of alternatives are unknown untif completion of a draft
environmental document,
High Priority Demo ID #AK013 (80%}

Progress Date Progress Text

24-Feb-2009 Funding programmed under Project 87877 supports Phase 3 ROW efforts on the

Gravina Access project. Active efforts to acquire needed ROW for the support of
the design and construction of the Gravina Highway, Phase 1 design-build project
(67818), specifically the acquisition of the Stensland parcel and agreements with
the Ketchikan Gateway Borough for access through borough lands. All ROW for
tha Gravina H:ghway Phase 1 nrnmcf has heen acquired and the only warlk
remaining is field mounmentation and final platting with the Ketch:kan Gateway
Borough .
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Na_m__e, TKTN AiRPORT 'SRE 'SAND g GHEM!CAL
_;j STORAGE BUILD;NG

-Co'nstructmn Manager_ST "N_ENG._R LAN: o

Remarks:

Obligations (amount in thousands of doilars)

Project Funding and Expenditure Summary (amounts-in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 1,042,434.50 0.00 0.00 0.09 1,042,434.50
2 344,000.00 343,337.91 0.00 0.00 662.69
4 5,608,403.00 5,444.899.04 194,288.56 130,050.71 33,453.25
Totals 6,094,837.50 5,788,236.95 194,288.56 130,050.71 1,076,549.84
Expiration Date
Contractor Award Date Award Amount or Calendar Days
MCGRAW CLUSTOM CONSTRUCTION 04-Sep-2007 4,288,000 Days: 570
Scope Date Scope Text
20-Dec-2004 Construct an airport snow removal equipment building at Ketchikan international

Progress Date

Airport.
Progress Text

24-Feb-2009

Project awarded to the low bidder, McGraw Custom Construction, in the amount of
$4,289,000. The completion date has been established as April 15, 2008. Project
work continues. The Phase 1 buidling is substantially complete and the airport
personnel and equipment is utilizing the facility. The Phase 2 sand and chemical
storage building is approximately 50% complete and the contractor has begun
pouring the reinforced concrete floor slabs. A late April project completion of the
buildings is anticipated.

Envrronmeniai Information

Contact BARNETT, JOHMN C Dacument Ce Expected:30-Apr-2006  Approved 12-Apr-2006

Progress Date

Environmental Progress Text

29-Nov-2007

SWPPP approved
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Remarks: Construciion Engineer - Al 8teininger

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 27-Jul-2009 4,229.4 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 2,574,487.20 0.00 0.00 0.00 2,574,487.20
2 3,781,000.00 3,173,530.65 367.50 532,6580.52 74,778.83
4 40,944,224.00 36,746,314.14 61,945.82 1,071,687.57 3,126,222.29
Totals 47,299,711.20 39,919,844.79 62,313.32 1,604,378.09 5,775,488.32
Estimated Advertising Date:  11/17/2006
Scope Date Scope Taxt
12-Jul-2001 Resurface the runway with new asphalt pavement, extend runway to the south 800

feot, and construct runway safety area to standards. Relocate the north threshold
to align with the new taxiway. Replacefrelocate lighting and navaids as required. _
Progress Date Progress Text 7

24-Feh-2009 Project awarded to SECON, Inc in the amount of $38,516,450. Contract completion
is established on August 1, 2009. All physical earthwork and nav-aid work on the
project is essentially complete with the exception of final grading in the quarry
area and general project cleanup. Final completion is anticipated sometime early
to late May 09.

Problem Date Problem Text

03-Jan-2007 None.
Environmental Information

Contact GENDRON, JANE D Document Ea Re- Expected:31-Dec-2005 Approved 06-Jan-2006

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 11-Jan-2006  30-~Jun-20086  14-Sep-2006  31-Oct-2011
DNR TITLE 41 11-Jan-2006  02-Oct-2006

Progress Date Environmental Progress Text

31-Jul-2008 Final construction inspection in March 2008. Recelved final of Year 0 monitoring

report Feb 26, 2009, Draft Year 1 report submitted March 30, 2009, Conducted IDT
mesting on site May 25, 2009. Sections of Govt Creek not adequately passing fish.

- addptive management recommended-and-submitted totDTdune 18 for review-and
approval. No response received. Followed through with work in creek during week
of July 27, 2009 with oversight by M. Minnillo/ADF&G. Added Year 2 monitoring
event that will take place August 29 through 31, 2009.

Supplemental EA is in preparation {o evaluate change in waste disposal plan.

Received modified ACOE permit for MALSR foundation at west end of runway.
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Utifity Information

Contact: THORSTEINSON, FREDRIK Agreement Complate:
Scope Date Utility Scope Text
26-Jan-2006 Relocate electrical and telephone service to FAA navigation aids at south end of

runway into new roadway alignment. Extend p_ower for street lighting in tunnei(s)
Right of Way Information

Scope Date Row Scope Text
12-Sep-2002 Within airport boundary.

65




Vanager oA T
AKSAS 58456

Name ] .
UNDERPASS AKOQ?

Remarks: Section 1702 "Dirt work Earmark”

ATP Typa

ATP DATE

CA Consiruct

1110372006

Obligations (amount in thousands of dollars)

Estimate for Future Obligations

Obligated in
FFY
Phase 2008 Phase Date TotalPar$  Non-Par GF §
4 800.8 09-Jun-2008 880.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 11,603,038.00 11,461,647.95 9,860.35 102,274.11 39,175.894
Totals 11,603,098.00 11,461,647.95 9,860.35 102,274.11 39,175.94
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SECON 02-Feh-2007 38,516,450
Scope Date Scope Text
10-Oct-2006 Construct a 678 foot Iong, long span structural plate horizontal elliptical underpass
beneath the Ketchikan Airport runway safety area. The tunnel will contain two 13
foot lanes.
Progress Date Progress Text
24-Feb-2009 Project awarded to SECON, Inc and is included under project 683086. All physical

work on the tunnel is essentially complete with the exception of final patching of
the interior fireproofing, fire supression system testing and pavemaent striping.
Final completion is anticipated sometime early to late May 09.
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Manager fnyrxml v O 4
AKSAS 63571' :

Nama:- KiN V!ADUCTS Ra:HABILiTA "ON STACE

'%m‘iizmc'egf-ao»{jo{'Ajn,q;

Remarks: PE was accomplished under PJ 67937, KTN
Viaducts Replacemeni/Rehabilitation (BR-
0902(27)).

Obligations (amount in thousands of doilars)
Estimate for Future Obligations

Phase Data Total Par$  Non-Par GF §
2 04-Jun-2009 100.0 0.0
4 15-Mar-2009 6,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Monih Encumbrance Balance
2 100,000.00 6,447.53 3,278.57 0.00 93,552.47
4 7,223,408.00 0.00 0.00 0.00 7,223,408.00
Totals 7,323,408.00 6,447.53 3,278.57 .00 7,316,960.47
Estimated Advertising Date:  07/15/2009
Scope Date Scope Text
10-Sep-2002 Conduct 2nd phase of corrosion protection improvements, consisting of cathodic

protection and selected portions of future impressed current protection system for
concrete piles and caps of the viaducts suppoerting Tongass Aventig.
Progress Daie Progress Text

16-Apr-2009 Reviewing and modifying inventoried plan set to incorporate recommendations of
Fali 2008 cathodic protection system inspection and evaluation report. Plans will
be recirculated for review when changes are completed.

Environmental Information

Contact GENDRON, JANE D Document Ea Re- Expected:01-Jun-2009 Approved 04-Mar-1996

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 24-Jul-2008 31-Jul-2013
Progress Date Environmental Prograss Text

30-Apr-2009 Actions to be done for Phase Ii: review project components; re-evaluate

Environmental Document; evaluate permitting requirements; apply for permit mod
if required. COE permit renewed through July 2013. DOT&PF HQ is evaluating the
draft report regarding viadut eligibility to be listed on the National Historic
Register.

67




Manag :;ﬁy ermi vOd | 10/12/2009-10:10 AW
AKSAS 687’!4: s Fed Pm;'# BH 0902(32

Namé:  KETCHIKAN HOADLY_CREE:K BRIDGE
' #725REPAIRS

€ ons ructlon Manager-. L _ WELL JAN‘IES

Remarks: ATP Type ATP DATE

PE through Final PSE 08/M10/2007
CA Appraise Acquire 10/28/2008

Obligations (amount in thousands of dollars)
Estimate for Fuiure Obligations

Phase Date Total Par$  Non-Par GF §
2 29-0ct-2008 15.0 0.0
2 30-Jan-2009 30.0 0.0
3 29-0et-2008 4.0 a.0
4 15-Nov-2008 40.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 61,209.00 41,629.25 0.00 ' 0.00 19,579.75
3 4,000.00 2,520.87 0.00 0.00 1,479.13
4 66,670.00 39,677.72 1,352.45 2,000.00 25,092.28
Totals 131,879.00 83,727.84 1,352.45 2,000.00 46,151.16
Estimated Advettising Date:  03/28/2009
Scope Date 3cope Text
27-Jun-2007 Repair the near end abutment at Hoadly Creek Bridge to prevent further erosion
and to ensure the structural stability of the bridge.
Progress Date Progress Text
27-Mar-2009 Project has been adveriised; bids due Z Apr 09.

Environmental Information

Contact BARNETT, JOMN C Document Ce Expected:31-Jan-2008 Approved 06-Aug-2008
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 03 28-Jul-2008 28-Jul-2008

DNR (DCOM) - NO REVIEW REQUIRED 30-Jul-2008 08-Aug-2008

DNR TITLE 41 17-Jul-2008 17-Aug-2008

Progress Date Environmentai Progress Text

27-Feb-2009 CPQ prepared and sent to DCOM on 7/30/08. CE signed 8/6/08. T-16 permit issued

with a fish window. Plan work in June-July 08
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ey

. IMPROVEMENTS (TREMON

Remarks:

ATP Type

ATP DATE
CA Appraise Acquire 12/20/2007
PE through Final PSE 12/20/2007
CA Construct 02/19/2009
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 59.1 2 20-Dec-2007 85.0 0.0
3 109.2 3 15-Jun-2008 £0.0 0.0
3 20-Dec-2007 60.0 0.0
4 03-Jun-2009 -8.2 0.0
4 15-Dec-2008 500.0 0.0
4 30-Jan-2008 496.3 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase  PFrogrammed Expended Exp Last Month Encumbrance Balance
1 263,218.62 0.00 0.060 0.00 263,218.62
2 91,060.00 90,744.37 25,752.75 0.00 315.63
3 124,691.00 112,561.52 4,588.63 10,500.00 1,229.48
4 535,101.00 411,193.64 51,596.07 70,658.77 53,248.59
Totals 1,014,070.62 614,499.53 81,937.45 81,558.77 318,012.32
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
S&S GENERAL CONTRACTORS 30-Apr-2009 405,615
Scepe Date Scope Text
03-Nov-2005 Design and install new drainage systems to contain high runoff flows from the
Third Ave. Extension Completion proiect.
Progress Date Progress Text
01-May-2009 All design activity complete. Project is under contract award/construction.
Problem Date Problem Text
01-AMay-2009 Phase 2 funding inadequate. Need to submit PDA to cover all outstanding phase 2

charges.

..Environmental Information

Coniact LOEWEN, WALTER M Document Pce Expected: Approved 18-Sep-2005
Progress Date Environmental Progress Taxt
28-Jul-2009 Environmental document complete. Under construction
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I mpaovsm ENTS (TREMONT : T) :

Utility lnformatfon

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Daie

Utility Scope Text

25-Feh-2009
Progress Date

The is no utility relocation required on this project
Utility Prograss Text

25-Feb-2009
Right of Way Information

New design does not reguire ufility relocation

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

29-Apr-2009 Acquire 3 easements and several temporary construction easements.
Comment Date Row Comment Text

29-Apr-2009 Acquisition complete. Right of Way certified.
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Manager fiy.xml v 0.4
e
KTN TREMONT STREET MOA

Remarks:

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 38,848.00 25,797.34 g.00 7,204.93 5,845.73
Totals 38,848.00 25,797.34 .00 7,204.93 5,845.73
Scope Date Scope Text
23-Sep-2009 Construct a new storm drain sysiem from the base of the recently constructed
Third Avenue wall to Tongass Avenue within the street corridor, approximately 800
linear feet.

71




Manager ffyjrxml v 04 LT &ﬁanagea’ FFY Summary RSKZOT‘E‘ _
AKSAS 69095 _.fi_.j.Fed PrOJ # NIA e o Sk .CONSTRUCT{_ON : -:F_’ro &t ID:_4T42T
Name: KTN A/P FERRY. l‘v‘IN BOB ELLIS ST _Mana ar: LGWELL JAMESA RS
T REPLACE'\:‘IEMT : L

' :--.j__Censtruc on'Manager' '

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 342,834.00 332,604.78 0.00 0.00 10,229.22

4 9,657,166.00 24,889.23 23,832.81 573,637.45 9,058,639.32
Totals 10,000,000.00 357,494.01 23,832.81 573,837.45 9,068,868.54

Expiration Date
Coniractor Award Date  Award Amount o Calendar Days

ALASKA SHIP AND DRY DCCK 16-Jun-2009 7,429,332
Scope Date Scope Text
02-Aug-2007 Construct a new ferry to replace the existing Ketchikan Airport ferry.
Progress Date Progress Text
24-Feb-2009 Bids for the project were opened on January 8, 2009. Alaska Ship and Dry Dock of

Ketchikan, Alaska submitted the low bid in the amount of $7,429,332.00 (Basic Bid
plus Additive Alternates). The low bid exceeds the amount of available funding
and award of the contract cannot be made without supplemental funding. A
supplemental funding request has been submitted to headquarters and awaits final
action
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Mariager_ffy ;rxml voa E\ﬁanages’ F FY %'ﬁém‘a‘ry Rep@r&—’?13'1-'-.'5-"*1--1'--'3;;{ :?ié/iéiébfaé‘ 10:10 A

AKSAS_69_30_1 ' Fed PmJ # i INSTRUCTION . -t
Name: " CiTY OF KETCHIKAN MATERIALS Manager LOWcLL, JAMES i
' TEST!NG e : Construc’ﬁon Manager :
Remarks:
Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 4,500.00 0.00 0.00 0.00 4,500.00

Totals 4,500.00 .00 .00 .00 4,500.00
Scope Dats Scope Text
03-Sep-2009 Testing of Asphait Cement {AC) content and gradation of the Asphalt mix
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Vereoer v oa

x’(ETC HIKAN GRAVINA !SLAND ACCESS

Manager LOWELL JAMESA

' GRAVINA HIGHWAY PH 1 AK097 | 'Cons't'muon Manager
Remarks: Section 1702 Earrnark "Dirtwork™ ATP Type ATP DATE
CA Construct 11/09/2006

Obligations (amount in thousands of dollars)

QObtigated in
FFY
Phase 2008
4 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 29,444,883.00 28,114,283.74 4,512.25 426,939.48 903,659.78
Totals 29,444,833.00 28,114,283.74 4,512.25 426,935.48 903,659.78

Estimated Advertising Date:  11/01/2006

Scope Date Scope Text

13-Oct-2006 Design-build contract to construct approximately 3 miles of new gravel surfaced
read and 2 bridges crossings on a portion of Gravina access alignment to the
south of Ketchikan Airport. Work will extend from the intersection of the Lewis
Reef Road and the airport access road to a point on the west side of Tongass
Narrows across from Pennock Isiand.

Progress Daie Progress Text

16-Jan-2008 Design-Build contract awarded to Kiewit Pacific Co. in the amount of $25,700,000
for the design and construction of a 3.4 mile segment of gravel surface roadway
from the southern end of the Ketchikan airport south to the western side of the
West Channel of Tongass Narrows.
Actlve on-site construction comimenced in mid June of 07. Bridge crossings over
Government Creek and Gravina Creek are sssentially complete and the roadway
embankment has been extended for approximately 50% of the contracted length.
Under a supplemental agreement, the Design-Builder will be widening the Lewis
Reef road (LRR) from its’ current 24 foot width to a width of 36 feet. A change in
the project scope will also narrow the originally contracted width of the Gravina
Highway from 50 feet to the same width as the LRR at 36 feet.
The design-builder is shutdown for the season and is scheduled to resume active
contruction in March of 08. The contract completion date for the project is
currently established as November 18, 2008.

Environmental Information

Contact GENDRON, JANE D Document Eis Expecied: Approved
Progress Date Environmentai Progress Text
- 20-Feb-2008 - COE-hag reviewed alignment-of -kewis-Reef Road and approved. Revised SWRPP

approved. SHPO concurrence on report and findings needed. T-41 permits needed.
Kiewit expecting to get construction season started in March,
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Manager ﬁyjrxmlv 0 4. Ma_nager FFY,_Summary Reporﬁ:
&d Proj # : Pro_Ject : 37307
Manager LOWELL JAMESA

” Construc‘uon Manager

Remarks PE and ROW under PJ 71 811 KTN Th]l’d Ave ATP Type ATD DATE
Extension-Pj Engr Al Shepard
CA Construct 05/08/2002

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 28-Aug-2008 -50.0 0.0
Project Funding and Expenditure Summary (amounts in doilars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 17,510.75 0.00 0.00 0.00 17,510.75
4 20,774,945.00 20,666,074.24 0.00 26,142.00 82,728.76
Totals 20,792,455.75 20,666,074.24 .00 26,142.00 100,239.51
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
SECON 15-Jul-2002 16,603,200
Scope Date Scope Text
30-Apr-2002 Extension of Third Ave. between Washington St. and Schoenbar Rd, Work to

include sidewalks, drainage, bridges, noise barrlers, retaining wall, reinforced
slopse, slope stabilization, removal of hazardous rocks and trees, improvements to
existing trail, and parking at trailheads.

Progress Date Progress Text

25-Jan-2006 All physical work completed except for minor punch list work that expected to be
complete when the weather moderaies. Project records being readied for
transmittal to concurrent review staff to begin closeout process.

Environmental Information

Contact SUNDBERG, Document Ea Re- Expected: Approved 10-Jan-2002
Environmental Permit Typs / Number Anplication Expected Date Received Date Expiration Date
COE 404 30-Jun-2002  30-Jun-2005
Progress Date Environmental Progress Text

28-Jun-2002 Environmental process complete.

UIH]I'Y mrormanon
Coniact: THORSTEINSON, FREDRIK Agreement Complete: 24-Jul-2002

Lty Gompany Utility-Prelim-Reloc Estimate
Keichikan, City of
Ketchikan, City of

Scope Date Utility Scope Text

31-Jul-2002 Ketchikan Public Utilities requested installation of 16" water main and
apppurtenances in Third Ave and telephone conduif in White Cliff Street from
Tongass Ave to 2nd Ave. the City of Ketchikan requested street and sewer
improvements in White Cliff and Washington Street.

Progress Date Utility Progress Text

31-Jul-2002 Utility Agreement 3-68490-02-01 completed for installion of telephone conduit.
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Manager_ffy.joomly 0.4

Manager FFY Summary Rep@rt  10/12/200903:10 PM

AKSAS: 68490~ Fed Proj#: iM MGS-0004(2) - Status COMPLETED - PrOJectlD 3730?
Name: . KETCHIKAN THIRD AVE EXTENS!ON ST Mahager: LOWELL JAMESA
COMPLET!ON : L

Construction Manager S

Progress Date

Liility Progress Text

KPU has requested that this work he deleted from our contract due fo cost.
Utility Agreement 3-68490-02-02 complated for installatio of 16" water main.
Uiility Agreement 2-68490-02-03 completed for street and sewer improvements in
White Cliff Street. The Citiy of Ketchikan has requested that the Washington 8§
sewer improvements be deleted from our confract due to cost,
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Manager_ fiy raml v 04 E‘Jﬁaﬁager FFY ‘Summary Report -~ 101212009 03:16 }wz

AKSAS: 68497 “Fed Proj # NA e statis COMPLETED o Pro;eot 1D; 37355
Na_me. KN KPU WATER MA!N INSTALLAT%ON i Q S Manager LOWELL JAME-:S A B
Constructlon Manager ' R
Remarks:
DObiigations {amount in thousands of dollars)
Project Funding and Expenditure Summary (ameounts in dolfars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 1,000.00 866.39 0.00 0.00 133.61
4 893,216.00 688,752.40 0.00 0.00 4,483.60
Totals 694,216.00 689,618.79 .06 .00 4,587.21
Scope Date Scope Text
'54-May 20072 tnstall a new 168" water main a!r\nﬂ Third Avenue extension and install a new 8"
water main in White CIiff 5t and add new hydrants.
Progress Date Progress Text
25-Jan-2006 See 68420
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Compiete:
Utility Company Utility Prelim Reloc Estimate
Ketchikan, City of 44,456,913
Scope Date Utility Scope Text
17-Sep-2002 Installation of 8" and 116" water main in 3rd Ave and 8" water main in White Cliff
Street in conjunction with 3rd Avenue Completion project.
Progress Date Utility Progress Text
17-Sep-2002 Project will be completed in conjunction with 3rd Ave Completion Project
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Manager ffyjrxml v O 4

AKSAS: 6849 i

Name. ' KTN SEWER & WATER IMPROVMENTS

: Fed Pro;# NIA

Constructlon Manager

Remarks:

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounis in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 2,000.00 793.16 0.00 0.00 1,206.84
4 267,353.00 256,865.64 0.00 0.00 10,487.36
Totals 269,353.00 257,658.80 .00 .00 11,694.20
Scope Date Scope Text

14- Maw-?ﬂﬂ?

Progress Daie

Upgrade existing sanitary sewer lines in Washington St and White CHff St and

reconstruct the pavement, curh, and sidewalk.
Progress Text

25-Jan-2006 See 68490
Utility Infarmation
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
17-Sep-2002 Construction of 8" and 12" sewer lines and Manholes in White CIiff Street in

Progress Date

conjunction with 3rd Avenue Completion Project
Utility Progress Text

17-Sep-2002

Completed in conjunction with 3rd Avenue Completion Project {
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Enginegering Manager: John Scott

Project #

67589

68207

68329

68819

53843

67791
68076

Project Name
GST Causeway Replacement
30108644

PSG Airport Runway Safety Area improvement
30084742

PSG Airport Runway Safety Area improvemenis Stage 1i
30102842

PSG Mitkof Hwy: Scow Bay to Crystal Lake Pavement
30101941

PSG Alrport Mitigation Falls Creek Fish Ladder
30102142

Phvsically Complete

KTN FFY08 Areawide Paving
PSG Sandy Beach Drive Pavement Rehabilitation

Page
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Manager ffyjrxml v O 4

AKSAS 67599 :

Name GUSTAVUS CAUSEWAY REPLACEMENT

Ar('i 39
Remarks: ATP Type ATP DATE
CA Env Doc 04/15/1998
CA Appraise Acquire 08/17/2008
PE through Final PSE 09/17/2008
Construction 04/27/2009
Obligations {(amount in thousands of dollars)
Obligated in Estimate for Fulure Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $§
2 §4.0 2 17-Sep-2008 50.0 0.0
3 16.0 2 20-Jan-2009 0.0 20.0
3 17-Sep-2008 20.0 0.0
4 13-Jul-2009 -24.6 8.0
4 28-Feb-2009 20,364.8 0.0
7 15-Jun-2008 100.0 0.0
Project Funding and Expenditure Summary {amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 1,145,312.74 c.00 0.00 0.00 1,145,312.74
2 602,500.00 542,745.06 2.00 0.00 59,754.94
3 20,000.00 857.42 34.88 0.00 19,142.58
4 20,901,470.00 11,462,573.07 3,832,589.98 6,061,059.95 3,377,836.98
Totals 22,660,282.74 12,006,175.55 3,832,636.86 6,061,059.95 4,602,047.24
Expiration Date
Contractor Award Date Award Amount or Calendar Days
WESTERN MARINE CONSTRUCTION (WA) 16-Apr-2009 16,952,310
Scope Date Scope Text
23-Mar-1998 Replace the existing Gustavus dock and trestie with a multi-modal roll-on and roli-

Progress Date

off marine transfer facility capable of mooring large freighters, freight and
petroleum barges, transport vessels and sightseeing vessels, Trestle will be two
vehicle ianes and a pedestrian-bicyele lane.

Progress Text

07-Oct-2009

Problem Daie

Project on-site work is about 2 weeks ahead of schedule and on-site work is
shutdown until spring-2010.-Project-off-site-work.{pre~fabrication}.will continue

until December 2009. Project expected to be completed by Oct 2010. Anciilary
projects (being generated by $3M of earmark funds garnered by City of Gustavus)
involves completion of items stripped from original basic bid and features siated
for future {ie added survellaince system and terminal building}.

Problem Texi

07-Oct-2009

Contractor has violated COE and EPA permits in support of his operations and
without prior knowledge or permission of DOT/PF and agencies are determining
penalty / resolution. Contractor also trespassed onto adjacent DNR tract and has
negotiated a settlement to the Notice of Trespass - Order to Vacate and Quit Use
issued by DNR.
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Environmental Information

Contact SCHRADER, G CARL Document Ea Expected;15-Jun-2008 Approved 14-Aug-2008
Envircnmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 28-Apr-2008  30-Jul-2008 08-Jan-2089  34-Jan-2014

DNR (DCOM) - PROPOSED ACMP 02-May-2008  25-Jui-2008 25-Jul-2008

CONSISTENCY

DMR LAND USE 20-Nov-2007 15-Aug-2009

NPDES NOI 01-Sep-2009

Progress Date Environmental Progress Text

27-Mar-2009 All permits in hand.
Plan to contract for design of Rink Cresk Rd. mitigation culvert this spring for
construction in summer

Utiiity Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Utility Company Utility Prelim Reloc Estimate

Gustavus Electric, inc. 40,000

Scope Date Utility Scope Text

29-0ct-2008 Relocation of existing fuel lines will be incorporated inte the project design

Progress Date Utitity Progress Text

25-Feb-2009 A utility agreement will be required between AKDOT&PF and Gustavus Dray for

Right of Way Information

relocation of the fuel line by contractor design build.

Contact: MURPHY, ROBERTB

Sceope Date Row Scope Text

17-Apr-2009 Amend DNR ILMA boundary. Early entry authorization is in hand.
Comment Date Row Comment Texi

17-Apr-2009 Awaiting survey instructions from DNR to amend ATS boundary.

81




Manager. iy joxml v 04
AKSAS: 68207 Fed Proj#:
me: . PSG AIRPORT RUNWAY SAFETY AREA

Manager: SCOTT, JOHN.T 1 =
| GEHRING, LOREN K|

Construction Manag

Remarks: Consuitant - USKH

Obligations (amount in thousands of doilars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 15-Jun-2008 19,650.0 0.0
Project Funding and Expenditure Summary (amcunts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 538,705.00 0.00 0.00 0.00 538,705.00
2 2,358,000.00 2,344,978.83 10,952.33 51,008.13 13.24
3 199,100.00 175,859.23 0.00 16,800.00 6,440.77
4 23,848,100.00 23,555,538.51 50,385.04 149,183.60 143,377.89
Totals 26,981,905.00 26,076,376.37 61,337.37 216,991.73 688,536.90
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
KIEWIT PACIFIC COMPANY 10-Jul-2008 19,775,000
KEYSTONE ASSOCIATES 17-Mar-2009 141,900
Scope Date Scope Text
29-Jan-2004 Shift runway to the west 800 feet and relocate lights and navaids. Construct the

Progress Date

runway safety area to standards.
Progress Text

25-5ep-2009

Problem Date

FPhase | RSA project is complete. Klewit Pacific completed work 5 months ahead
of Completion Date. Phase | contract payments of ~§20,200,000 is within 3% of
original confract amount. Phase | project is being closed out.

Phase Il contract has been advertised and awarded.
Probiem Text

07-Oct-2008

VWaste area as-designed has been heavily modified to allow Phasa | waste to fit,
Env documents have been modified to allow for added waste areas to fit Phase |l
and Phase Hl waste. P-4 cutlet has suffered failure of existing over saturated loose
mineral soils. Phase } RSA surface can not be completed over the last 120 LF of
pipe. Geo-technical has devised a solution using light weight fill to he constructed

under Phase lli,

Environmental Information

Contact GENDRON, JANE D Document Ea Expected: 28-Dec-2007 Approved 28-Jan-2008
Environmental Permit Type / Number Application Expected Date Recejved Date Expiration Date
COE SECTION 404 25-Feb-2008  01-Jui-2008 03-Jui-2008 30-Jun-2013
DNR (DCOM) - PROPOSED ACMP 01-Apr-2008  22-May-2008 27-May-2008

CONSISTENCY

DNR LAND USE 02-Apr-2008  07-May-2008

DNR TITLE 41 07-Feb-2008 22-May-2008 23-May-2008

Progress Date Environmenta! Progress Text

30-Apr-2009 Completed a supplemental EA for FAA review and signed on 9/30/08. Recelved all

required agency approvals.
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Progress Date Environmental Progress Text
Second supplemental EA covering project # 68329 (600 ft RSAs and additional on-
site waste disposal areas) approved and FONSI issued on April 7, 2009,

Falls Creek Fish ladder drawings completed and T-16 permit received Novermnber 5,
2008
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Manager_fryJmmlv 04 . Manager FE)
AKSAS: 68320 Fed Proj# 3
Name: . PETERSBURG AIRPORT RUNWAY.
L7 SAFETY AREA IMPROVEMENTS STAGE
PRl | I =

52668

Remarks:

Obligations (amount in thousands of doliars)
Estimate for Future Obligations
Phasa Date Totai Par$§  Non-Par GF §
2 27-Feb-2009 635.0 0.0
3 16-Apr-2008 15.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 635,000.00 70,565.12 18,713.62 97,459.00 466,975.88
3 15,000.00 8,176.20 6.00 0.00 6,823.80
4 4,593,510.00 730,405.45 722,404.89 2,844,284.22 1,018,820.33
Totals 5,243,510.00 809,146.77 741,118.51 2,941,743.22 1,492,620.01
Expiration Date
Coniractor Award Date Award Amount  or Calendar Days
SOUTHEAST ROAD BUILDERS 29-Jui-2009 3,495,423
Scope Date Scope Text \
27-Feh-2009 Extend and widen runway safety area to extent determined practicable by FAA.
This second phase of RSA construction for the Petersburg Airport will complete
the construction of a minimum 7,200° iong by 500° wide RSA, and will shift the
existing thresholds a minimum of 400" westward. Project will include earthwork,
drainage, paving, lighting, NAVAIDS and related tasks.
Progress Date Progress Texi
07-Oct-2009 Ph il of RSA improvements at Petersburg is underway and about one month
behind original schedule. Contractor is stii planning on being done by Dec 15
completion date
Problem Date Problem Text
07-0ct-2000 Lack of developable roek in the available quarry not subject to excessive waste

generation and TSA clearing of personnel inside the fence (AOA) has affected
schedule. Other rock has been found and effective partnering with contractor and
quarry owners has limited effect on project. AOA work began of September 14th
after a month of TSA security checks.

Environmental Information

Contact GENDRGN, JANE D Document Ea Expected: Approved 28-Jan-2008
Progress Date Environmental Progress Text
29-Jun-2009 Supplemental EA for Phase Il work completed and FONSI signed by FAA on Aprii

7, 2009, See project's original number 68207 for permitting.
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Remarks: 2009 GO Bond funds

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 30-Jan-2009 0.0 400.0
4 10-Jun-2009 0.0 6,708.0
4 24-Jun-2009 0.0 -233.8
Project Funding and Expenditure Summary {(amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 70,000.00 65,681.50 6.56 0.00 4,318.50
4 6,775,214.00 5,761,054.02 2,671,863.10 820,868.57 193,291.41
Totals 6,845,214.00 5,826,735.52 2,671,869.76 820,868.57 197,609.91
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 22-Jun-2009 4,592,240
Scope Date Scope Texi
30-Jan-2009 REHABILITATE THE HIGHWAY AND REPLACE DRAINAGE IMPROVEMENTS AS
REQUIRED
Progress Date Progress Text
07-0Oct-2009 State Funded Project from the sale of GO Bonds. Secon Inc. was awarded the bid

on June 4th and was substantially complete by September 21st. Minor punch list
items remain and all contract work should be done by Oct 15 contract completion

date.
Probiem Date Problem Text
07-Oct-2009 September storm caused several mass wasting slides along the milepost5to 6

stretch of the S Mitkof Highway. One of the contract installed culvert inlets was
destroyed and contractor has mobilized to effect repairs.
Environmental Information

Contact LOEWEN, WALTER M Document Ce Expected: Approved 22-Apr-2009
Progress Date Environmental Progress Text
30-Apr-2009 EV Document complete. Site survey complete.
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Remarks:

Obiigations (amount in thousands of doliars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 30-Jan-2009 28.0 0.0
4 30-Jan-2009 170.0 0.0
Project Funding and Expenditure Summary (amounts in doilars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 28,000.00 0.00 0.00 0.00 28,000.00
4 170,000.00 158,011.83 29,089.24 10,290.60 1,698.17
Totals 198,000.00 158,011.83 29,089.24 10,290.00 29,698.17
Estimated Advertising Date:  04/24/2009
Scope Date Scope Text
02-Feb-2009 Reparls to Falls Creek Fish Ladder as part of the Enviornmental mitigation for
Petersburg Airport RSA project AKSAS ¥ 68207.
Progress Date Progress Taext .
07-0ct-2009 Project is complete {
Problem Date Problem Text
07-0ct-2009 Contractor and Project Enginger should recieve some official recognition for an

excellent final product. A formerly derelict facility and site have been transformed
into a pleasing and useable one, The Falls Creek Fish Ladder is now the subject of
local and tourist interest as well as multiple species of happy anadromous fish.
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Ramarks:

ATP Type
PE through Final PSE

ATP DATE
03/21/2608

Obligations {amount in thousands of dollars)

Obligated in Estimate for Fuiure Obligations
FFY
Phase 2008 Phase Date Total Par§  Non-Par GF §
2 100.1 2 21-Mar-2008 110.0 0.0
4 1,132.9 4 15-Jun-2008 1,075.1 0.0
4 23-Jui-2008 170.2 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Batance
2 110,000.00 59,717.89 0.00 0.00 50,282.11
4 1,245,331.55 1,191,106.15 7,926.64 0.00 54,225.40
Totals 1,355,331.55 1,250,824.04 7,926.64 .00 104,507.51
Expiration Date
Contractor Award Date Award Amount  cor Calendar Days
SECON 18-Jul-2008 1,096,290
Scope Date Scope Text
25-Feb-2008 Rehabilitate pavement at locations on Tongass Avenue and North Point Higgins

Progress Date

Road.
Progress Text

07-Oct-2009 Project and final out are complete.
Problem Date Prablem Text
07-Oct-2009 Remove from siatus book?

Environmental Information

Contact GENDRON, JANE D
Progress Date

Document Ce Expected:05-May-2008 Approved 05-Jun-2008

Environmental Progress Text

30-Jul-2008

CE signed 6/5/08
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Nlanager ffy ermi V O 4

AKSAS 68076

PSG SA&DY BEAGH DR PAVEMENT

1001212009 03:11 P

" Manager | F?Y" Summary Rep@ﬁ‘. L
"'f.Fed_P__ ;# M-STP-0003(5). e

'Name
REHABiL!TA T iON (FFYD4)

Remarks: Construction Enginesr - John Scott ATP Type AT DATE
CA Env Doc 02/13/2604
PE through Final PSE 03/01/2005
CA Construct 02/07/2008
CA Final PSE to Award 02/07/20086

Obligations (amount in thousands of dollars)
Estimate for Future Obfigations
Phase Date Total Par$  Non-Par GF §
4 04-Apr-2008 0.0 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 84,386.02 94,386.02 0.00 0.00 0.00
) 1,857,272.00 1,927,414.24 0.00 0.00 28,857.76
Totals 2,051,658.02 2,021,800.26 .00 .00 29,857.76
Expiration Date
Contractor Award Data Award Amount  or Calendar Days

SECON 10-Apr-2008 1,678,465

Scope Date Scope Text

28-Jan-2004 PE to develop a pavement rehabilitation project on Sandy Beach Drive, The City of

Progress Date

Petersburg will assume ownership and maintenance responsibility upon project
completion.

Mrnmraan Towk
riogress (18X

07-Oct-2009

Prcblem Date

This has been carried for over two years now - Find out status of guardrail work
and thereby status of MOA with City to take over these roadways. Perhaps this
project number should be retired and another established to track the design
project that has been going on for over a yearto provide for the guardrail repairs
requested by the City prior to their taking over the roadway?

Problem Text

07-Oct-2009

This has been carried in the book for two years now. Find out status of the
guardrail work and thereby status of MOA with City to take over maintenance of
the subject project roadways. The construction project that performed the
Pavement Rehabilitation has been finaled out for over two years ago and perhaps
this project can be removed from active project status reporiing and another

project established to cover the design project needed to address the guardrail

issues-the City-of Petershurg-requires-before.accepting-the roadway.for. City
maintenance and operation?

Environmental Information

Contact BAYLISS, RANDOLPH Document Pee Expacted:31-Dec-2004 Approved 22-Dec-2004
Envirenmental Permit Typs / Number Application Expected Date Received Date Expiration Date
COE NWP 03
DNR TITLE 41
Progress Date Environmental Progress Text
08-Nov-2005 PCE complete. Reevaluation complete
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Engineering Manager: Robert Gregg

Project #
67642
87754
67878
88271
68395
88513
638895

69022

Project Name
JNU Airport Building Design, Permitting & Site Work
JNU Airport Delfta 1 Ramp Extiension
CRG Road Improvements
JNU Airport Runway Safety Area |
JNU Alrport Runway Safety Area Il
KTN Shipyard AIDEA Match
JNU Alrport Runway Safely Area

M/ Prince of Wales IFA Ferry Debt Replacement

Page
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Manager_ffy. ermlv D4f_," G E’%fiaﬁage? FFY Summaﬁ’yﬁmpoﬁ . 19/12/2003 10:43 AM
AKSAS:67642 ' Fed Pro; # | | tatus: R - Project 1D:19544
Name: ' JNU AfP SRE BLDG DESEGN R R 5'.;:Manager GREGG GEORG R
: PERMETT;NG & S]TE WORK : L Construction Manager [T P wE
Remarks:

Chtigations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 22,716.32 22,847.53 0.00 0.0 88.79
Totals 22,716.32 22,647.53 .00 .00 68.79
Scope Date Scope Text
08-0ct-1998 Provide 50% of {ocal match for City & Borough of Juneau's FAA grant (3-02-0133-
,l:\ for anow removal sguioment building design, permitting, and site work
equipment building design, permitting, and site work,
Progress Date Progress Text
29-Aug-2008 This grant will be closed concurrently with the FAA grant by October 2008
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Constrietion Manager

Manager: GREGG, GEORGE R

Remarks:

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amournits in doilars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 40,378.99 39,597.07 0.00 745,75 36.17
Totals 40,378.99 39,597.07 00 745.75 36.17
Scope Date Scope Text
29-Jul-2005 Provide 50% of Local match for city & borough of Juneau FAA Grant (3-02-0133-

043) for Delta 1 ramp sxtension

Progress Date Progress Text
24-Feb-2009 CBJ has submitted closure documentation fo FAA for approvai.
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Manager ﬁyjfxml T e T g

Remarks: ATP Type ATP DATE
CA Consfruct 04/10/2008

Obligations {(amount in thousands of dollars)
Estimiate for Future Obligations

Obligated in
FFY
Phase 2008 Phase Date Total Par 3 Non-Par GF §
4 §55.0 4 10-Apr-2008 855.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 855,000.00 854,465.863 0.00 0.00 534.37
Totals 855,000.00 854,465.63 .00 .00 534.37
Scope Date Scope Text
27-Feb-2008 Provide FY05 earmark funding ($833,625) to Western Federal i_ands Highway

Division in support of their ongeing project agreement with the City of Craig for
their Craig road improvements project.

Progress Date Progress Text
26-Jun-2008 $833,625.00 was Passed - thru to Western Federal Lands. Project elosure cannot
be completed until Craig Road project is complete and has been inspacted and
final financial documentation has been submited by Western Federal Lands. s
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Manager ffy ]r)(mf v O 4 ﬁ: T
AKSAS 68271 '

l_\_lame

Status RUP- i rit Prcuect
. Manager: GREGG, GEORGE R
_f Constmcnon Ma __ger 2

Remarks: 50% match of grant 3-02-0133-48(2007)

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary {amcunts in dollars)

Phase  Programmed Expended £xp Last Month Encumbrance Balance

4 405,603.94 202,801.87 0.00 183,421.05 9,380.92
Totals 405,603.94 202,801.87 .00 193,421.05 8,380.92
Scope Date Scope Text
02-Jun-2008 Provide 50% of local match for City & Borough of Juneau's FAA grant 3-02-0133-

48(07)

Pragress Date Progress Text
17-8Sep-2009 Construction contract to be bid summer 2009. Thru 6/30/2009, CBJ has allocated

$138,964.56 of project advance for $193,421.05.
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Manager ffyjrxm]v 04 S
AKSAS 68395+ 'Status RUP
Name s : SAFETY.AREA - :.:-; S Manager GREGG GEORGER

- PHASER L Constructlon Marzager R

Remarks: 50% Match for CBJ's FAA AIP Grant 3-02-
0133-49(2008)

Ohkligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 289,885.25 144,942.54 0.00 138,238.00 6,704.71
Totals 289,885.25 144,942.54 40 138,238.00 6,704.71
Scope Date Scope Text
30-Jun-2008 Provides 50% of local match for the City & Borough of Juneau’s FAA Grant to

construct Runway Safely Area, and NE/NW Quad areas {AIP# 3-02-0133-49(2008).
Progress Data Progress Text

17-Sep-2009 Construction contract to be bid summer 2009. SBJ has allocated $71,981.73 of
expenditures against advance of $138,238.00
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e,

Remarks:

Obligations (amount in thousands of doilars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,471,519.60 1,471,518.60 0.60 0.00 0.00
Tolals 1,471,519.60 1,471,519.60 .00 .00 .00
Scope Date Scope Text
30-Jui-2008 Provide 20% match to AIDEA for Ketchikan Shipyard Earmarks from FTA SAFTEA-

LU Section 3044 Project 416 titled "Improve Inter-modat Facilities in Ketchikan.”
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Manager_fiy jram "fjb”4 Gl

AKSAS 6889

A

;”'"'?Ekfiaﬁager EFY Summaf‘y Regort

Name: - JNU AIRPORT RU“\JWAY SAFETY' :_REA Manager GREGG; CEORGE R
PHASE iV Canszruc_on An
Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary {amounts in dellars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 23,607.12 21,440.67 0.00 2,081.27 85.18
Totals 23,607.12 21,440.67 .00 2,081.27 85.18
Scope Date Scope Text
12-Aug-2007 Provides 50% of the local match for City & Borough of Juneau's FAA Grant (3-02-

Progress Date

0133-
46(05)) to acquire an airport security vehicle.
Progress Text

17-8ep-2009

CBJ is preparing project closeout documents.
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Manager Lfy erml

ﬁﬂanager?é’"{ Summary?ep@a‘

DEBT REPA\{MENT #AK082 L

Remarks: Secﬁon 1702 HPP #1760 Demo ID #AK082 ATP Type ATP DATE

CA Construct 03/09/2006

Obligations (amount in thousands of dollars}

Obligated in
FFY
Phase 2008
4 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expendead Exp Last Month Encumbrance Balance
4 2,814,114.54 2,813,833.12 6.60 0.00 281.42
Totals 2,814,114.54 2,813,833.12 00 00 281.42
Scope Daie Scope Text
21-Feb-2006 Provide funding to Inter-lsland Ferry Authority (IFA) for repayment of debt service

on a bond issue that provided matching funds for the Federal Transit
Administration (FTA) grant that funded construction of a Coffman Cove ferry, the
M/V Prince of Wales.

Problem Date Problem Text

26-Jun-2008 Project has been partially converted...$2,559,743.29 needs to be billed to FHWA.
As of
6/26/08, FHWA has been bilted $2,280,310.00. Still need to convert & hill
$279,433.99,
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